
To:   Harris County Commissioners Court  
 
Through:  Russell A. Poppe, P.E., Executive Director, Harris County Flood Control District 
..prepared 
Prepared By:  Matthew K. Zeve, P.E., Deputy Executive Director, Harris County Flood Control 
District 
 
Subject:   Update to the 2018 Harris County Flood Control District Bond Program 
..end 
Project ID (If applicable]: n/a  
 
Purpose and Request:  
..title 
Request for discussion and possible action on an update to the 2018 Harris County Flood Control District 
Bond Program. 
..end 
Background and Discussion:  
The Harris County Flood Control District Bond Program Update addresses administrative corrections, 
reflects secured partnership funding, provides updated cost estimates for some initiated projects, and 
updates the number and status of projects within the program. It is important to note that the proposed 
update does not cancel any projects or transfer funds from any project to another. There are no proposed 
changes to the Prioritization Framework. Going forward, the District will provide Bond Program updates to 
Commissioners Court at the mid-year budget review and at the start of each new fiscal year. 
 
In the 30 months since the Bond Program was approved by Harris County voters in August 2018, the District 
has used bond funds to: 
 

• Accept 25 grants totaling approximately $960 million with Bond funds providing around $259 million 
in local matching funds 

• Execute 326 engineering agreements totaling $241 million 
• Award 39 construction agreements totaling $296 million 
• Procure 19 staff augmentation agreements providing 113 contract staff members 
• Acquire nearly 340 properties at a value over $208 million for construction projects, floodplain 

preservation, and wetland mitigation banks 
• Make $115 million available to the Office of the County Engineer to manage and construct drainage 

improvements in nearly 100 subdivisions across Harris County 
• Conduct 140 community engagement meetings with over 11,413 attendees 
• Complete nearly 630 home buyouts at a value over $130 million with over 680 additional in process 

for a buyout (since Hurricane Harvey) 
• Complete over $125 million repair program to address damages to District infrastructure caused 

by Hurricane Harvey 
 
Fiscal Impact:  
There is no cost associated with this item. 
 

Fiscal Summary 
 
Expenditures 

FY 20-21  FY 21-22 
Projected 

Future Years 
Projected [3 
additional 

years] 
Service Impacted:  
N/A 

   

Existing Budget $0 $0 $0 
Additional Appropriation Requested $0 $0 $0 

Total Expenditures $0 $0 $0 
Funding Sources $0 $0 $0 

Existing Department Budget $0 $0 $0 
Please Identify Funding Source (General Fund, PIC, 

Special Revenue, Grant, Etc.) 
$0 $0 $0 

HCFCD Operations & Maintenance* $0 $0 $0 
Total Sources $0 $0 $0 



 
Alternatives: 

 The alternative is to not provide a progress briefing to Commissioners Court at this time.   
 
Alignment with Strategic Objective:  
SO2.1 - Reducing flooding risks across Harris County by completing projects in the 2018 Harris County 
Flood Control District Bond Program by 2030. 
 
 
Attachments:  
Proposed 2018 Flood Control District Bond Program Update 
Bond Update PowerPoint presentation 
 



  

 UPDATE TO THE 2018 HARRIS COUNTY  
FLOOD CONTROL DISTRICT BOND PROGRAM 

MARCH 2021 
  
The Harris County Flood Control District (Flood Control District) will submit an update of the 2018 Harris 
County Flood Control District Bond Program (Program) for Commissioners Court for consideration on 
March 30, 2021.   
 
This biannual update includes typographical corrections, funding updates, and other clarifications to the 
2018 Flood Control District Bond Program. Future updates are planned to be presented to Commissioners 
Court biannually in March and September. The updated Program is included with this transmittal as 
Attachment 1 Bond Project List.  
 
Please note that throughout this memorandum and the attachments, Bond projects will reference a “Bond 
ID.” The Bond ID is the unique identifier for each Bond project. A Bond project can have multiple projects 
associated with it. The tables in this memorandum and attachments list the Bond IDs for all Bond projects. 
 
Below are a few of the highlighted changes contained in this update:  
 

• Bond Projects listed in the previous update (May 2020) as “Consolidated” projects were removed 
to show the single Bond Project  

• Some project costs were updated based on the development of engineer’s estimates that have 
subsequently provided more accurate construction costs 

• Adjustments made to costs to reflect the latest status information regarding grants and partnership 
agreements.  

o $1.2B in partnership funding secured, including: 
 $960M in grants awarded 
 More than $240M in partnerships with local municipalities, including Road & Bridge 

bond funds 
o Currently $1.4B in a combination of grant and loan applications pending 

 
A comparison summary is included with this transmittal as Attachment 2 showing any changes as 
compared to the May 2020 update. A detailed list of all changes is included as Attachment 3 in a different 
format, listing the changes in line item detail. 
 
As of this update there are 181 total 2018 Bond Projects, with 19 completed, 141 active, and 21 not initiated.  
Below is a summary of each of those categories. 
 
Completed Projects 
 
Since the initiation of the Program on August 28, 2018, the Flood Control District has completed nineteen 
Bond projects. These Bond projects are listed below and detailed in Attachment 4. Bond IDs CI-021, CI-
016, F-124, CI-020, CI-035, CI-36, F-101, F-121, F-39, F-73, F-85, F-75, F-78, and F-71 are engineering 
investigations. Bond ID F-35 and F-22 are projects declared substantially complete for construction with 
some remaining vegetation establishment and closeout efforts.  Bond IDs F-59 and F-21 were in the original 
Bond list but were completed without using Bond funds because these projects were ready to start 
construction before the Bond funding was available. We did not want to delay construction of these projects 
and chose to fund them with available cash. 
 
Bond ID CI-039 was simply a cost share, and the Flood Control District has provided the requested funding 
to the City of Nassau Bay which has since completed the construction project. One-page summaries for 
each completed Bond project are attached with this transmittal and are posted on Flood Control District 
website. 
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Completed Bond Projects 

No. Watershed Bond 
ID Title 

1 Armand Bayou CI-021 Brookglen Flooding Mitigation Analysis 
2 Buffalo Bayou CI-016 Investigations of Bridges and Potential Channel Bypasses over Buffalo Bayou 
3 Buffalo Bayou F-59 Spring Branch Creek Stabilization 
4 Carpenters 

Bayou F-124 Investigations of General Drainage Improvements along Carpenters Bayou 

5 Clear Creek CI-039 Partnership Project with Nassau Bay to Reduce the Risk of Flooding 
6 Cypress Creek CI-020 Investigation of Potential Detention Sites Around Cypress Creek and Stuebner Airline 
7 Cypress Creek CI-035 Update to 2003 Texas Water Development Board Cypress Creek Tributary Study and 

Investigate Expanding Stormwater Detention Basins in Cypress Creek Watershed 
8 Cypress Creek CI-36 Investigation of Additional Detention Volume at K500-01-00 Stormwater Detention 

Basin 
9 Cypress Creek F-21 Restore Channel Conveyance Capacity on K129-00-00  

10 Cypress Creek F-22 Restore Channel Conveyance Capacity Along Pillot Gully 
11 Galveston Bay F-101 Investigations of General Drainage Improvements in Galveston Bay Watershed 
12 Goose Creek F-121 Investigations of General Drainage Improvements in Goose Creek watershed 
13 Goose Creek F-39 Investigations of General Drainage Improvements on Spring Gully  
14 Jackson Bayou F-73 Investigations of General Drainage Improvements in Jackson Bayou Watershed 

15 Little Cypress 
Creek 

F-35 Construction of Bauer-Hockley Stormwater Detention Basin Improvements  

16 Luce Bayou F-85 Investigations of General Drainage Improvements along Luce Bayou 
17 Spring Creek F-75 Investigations of General Drainage Improvements along Spring Creek 
18 Vince Bayou F-78 Investigations of General Drainage Improvements in Vince Bayou Watershed 
19 Willow Creek F-71 Investigations of General Drainage Improvements in Willow Creek Watershed 

 
Additionally, all Natural Resources Conservation Service (NRCS) grant-related infrastructure repair projects 
associated with Hurricane Harvey have been completed. These infrastructure storm repair projects include 
several hundred individual construction sites that have been combined into 25 construction packages. For 
brevity, the completed individual projects are not listed in this memorandum, but the summary of these 
projects is in the attached list of Completed Bond Projects summaries. The associated Bond ID Z-StormRep 
is not considered completed, as there are some remaining Flood Control District projects to be completed 
with funding under this Bond Project. 
 
Active Projects 
 
Flood Control District is currently working on 141 Bond projects from the 2018 Bond Program. Some of 
these Bond Projects are actually programs that consist of several individual District projects, such as the 
Subdivision Drainage Improvement Project (Z-SUBDIV). This Bond project is actually 117 separate District 
projects that are managed by the Harris County Engineering Department’s Recovery & Resiliency Division.   
 
Considering all of the projects, including the programs, there are 372 individual District projects in progress 
related to the Bond Program. 
 
These Flood Control District projects are in various stages of the flood damage reduction project lifecycle. 
The table below presents a breakdown of Flood Control District projects and their current stage in the 
project lifecycle. Support projects such as communications or other support services for Flood Control 
District projects are listed in the “Other” category. 
 

Project Lifecycle Stage Number of Active Projects 
Feasibility Study 57 
Preliminary Engineering 97 
ROW / Utilities 22 
Design 82 
Construction 65 
Operation & Maintenance 14 
Other 35 

Total 372 

https://www.hcfcd.org/Resilience/2018-Bond-Program/Project-Lifecycle
https://www.hcfcd.org/Resilience/2018-Bond-Program/Project-Lifecycle
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Active Countywide Bond Projects 
 
Several Bond IDs are intended to generate multiple new Flood Control District projects that are countywide 
efforts. In the table below, Flood Control District projects are listed with their associated Bond ID. The Flood 
Control District requested and was granted authorization by Commissioners Court to negotiate with each 
project that has a partner for these individual Flood Control District partnership projects across Harris 
County. 
 

 Countywide Bond Projects With Multiple Flood Control District Projects 

No. Bond ID District ID Watershed Title 

1 

Z-02 
Partnership 
Projects with 

Municipalities, 
Authorities and 
Other Districts  

A100-00-00-HC003 Clear Creek El Lago Drainage Improvements – 2020 

2 A100-00-00-P006 Clear Creek Lower Clear Creek Flood Mitigation Plan 

3 B100-00-00-E004 Armand Bayou Partnership Project with Pasadena- Bliss Meadows 

4 B112-03-00-E001 Armand Bayou Partnership Project for Heritage Addition With Deer Park 

5 B112-04-00-E001 Armand Bayou Partnership Project Delo-Elaine Stormwater Detention 
Basin 

6 D100-00-00-E016 Brays Bayou Detention on City of Houston ROW at S Braeswood and 
W 610 Loop 

7 D100-00-00-P011 Brays Bayou City of Bellaire Master Drainage Concept Plan 

8 D100-00-00-X121 Brays Bayou D100-00-00 TIRZ 20 Repairs 

9 D112-00-00-E001 Brays Bayou D112-00-00 Flood Risk Reduction Project 

10 D500-11-00-E001 Brays Bayou Meyergrove Detention Basin 

11 E116-00-00-P001 White Oak Bayou Shepherd Park Terrace and E116 Watershed Planning 
Project 

12 G103-00-00-Y007 San Jacinto River Investigation of Potential Sand Trap Locations Along the 
San Jacinto River and Tributaries 

13 G105-00-00-E001 San Jacinto River Boggy Bayou Drainage and Flood Control Study 

14 O101-01-00-E001 Goose Creek City of Baytown Partnership 

15 O101-01-00-E002 Goose Creek GCCISD and Baytown Interlocal Agreement 

16 P152-00-00-E002 Greens Bayou Partnership with WCID 109 for Local Flood Damage 
Reduction 

17 U100-00-00-B003 Addicks Reservoir Partnership Project with City of Houston and METRO on 
Clay Road Bridge PER 

18 U106-00-00-E004 Addicks Reservoir Partnership Project with Spencer Road PUD 

19 W100-00-00-P011 Buffalo Bayou St George Place and Surrounding Area Feasibility Study 

20 Z100-00-00-P036 County-Wide 
Projects 

Ship Channel Watershed Sediment Study 

1 
Z-03 

Countywide 
Planning 

P100-00-00-P002 Greens Bayou Watershed Planning Study for the Lower Greens Bayou 
Watershed 

2 Z100-00-00-P033 Countywide Updates to the Watershed Master Plan 

3 Z100-00-00-P035 Countywide Countywide Level of Service Analysis 

1 

Z-04 
Partnerships 
with HCED 

D512-01-00-E003 Brays Bayou South Willow Detention Basin Expansion 

2 P100-00-00-E013 Greens Bayou East Houston Medical Center Stormwater Detention 
Basin 

3 P100-00-00-HC028 Greens Bayou Eastex Freeway Forest Subdivision Drainage 
Improvements - 2019 

4 Q100-00-00-HC004 Cedar Bayou Forest Manor Secs. 1 & 2 and Lake Houston Woodland 
Terrace Subdivision Drainage Improvements 

5 U201-09-00-Y001 Addicks Reservoir U201-09-00 Crossing at Porter Road 

6 U502-02-00-E007 Addicks Reservoir John Paul Landing Central Cell Excavation 

1 
Z-05 

Emerging 
Technologies 

W100-00-00-W002 Buffalo Bayou Buffalo Bayou Park Revegetation and Biostabilization 

2 W100-00-00-Y002 Buffalo Bayou Fluvial Geomorphic Assessment to Improve Bank 
Stability and Resiliency of Buffalo Bayou 

3 Z100-00-00-P029 Countywide Drainage Reuse Initiative (DRI) Feasibility Study 
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Projects Not Yet Started 
 
The Flood Control District has 21 Bond projects from the Program that have not started. The remaining 
Bond projects will be initiated according to the Bond Prioritization Framework. Currently, Flood Control 
District is working through the first, second, and third quartile of Bond projects. November 2020 marked the 
start of third quartile projects and they will continue in progression as Flood Control District capacity permits. 
The table below lists the 21 Bond projects that have not started. Projects in the 4th quartile will begin 
between July 2021 and March 2022. 
 

Watershed Bond 
ID Unit ID Title Quartile 

Galveston Bay F-98 F212-00-00 Right-of-Way Acquisition, Design and Construction of General 
Drainage Improvements in Galveston Bay Watershed 3 

Luce Bayou F-108 S100-00-00 Right-of-Way Acquisition, Design and Construction of General 
Drainage Improvements in Luce Bayou Watershed 3 

Spring Creek F-119 J100-00-00 Right-of-Way Acquisition, Design and Construction of General 
Drainage Improvements along Spring Creek 3 

Addicks Reservoir F-55 U102-00-00 Planning, Right-Of-Way Acquisition, Design, and Construction for 
Ultimate Conveyance on Bear Creek 4 

Addicks Reservoir F-84 U102-12-00 Design and Construction of Secondary Outfall for John Pauls 
Landing for the Upper Langham Creek Program 4 

Armand Bayou F-99 B115-00-00 Right-Of-Way, Design and Construction of Conveyance 
Improvements along Armand Bayou 4 

Barker Reservoir C-53 T100-00-00 Rehabilitation of Channels Inside of Barker Reservoir to Restore 
Channel Conveyance Capacity 4 

Brays Bayou C-12 D111-00-00 Right-Of-Way, Design and Construction of Conveyance 
Improvements along Poor Farm Ditch 4 

Brays Bayou CI-025 D100-00-00 Investigation of Additional Stormwater Detention Basins in the 
Brays Bayou Watershed 4 

Brays Bayou CI-038 D115-00-00 Restore Channel Conveyance Capacity Along D115-00-00  4 
Buffalo Bayou CI-017 W100-00-00 Phased Implementation of Additional Storage and Conveyance 

Improvements per Recommendations of the W100-Buffalo Bayou 
Study  

4 

Buffalo Bayou CI-018 W140-00-00 Rehabilitation of W140-00-00 to Restore Channel Conveyance 
Capacity 4 

Buffalo Bayou CI-024 W500-00-00 Investigation of Effectiveness of Micro-Detention in the Buffalo 
Bayou Watershed 4 

Buffalo Bayou F-79 W157-00-00 Planning, Right-Of-Way Acquisition, Design and Construction 
Along W157-00-00 4 

Buffalo Bayou F-80 W141-00-00 Planning, Right-Of-Way Acquisition, Design and Construction 
Along Soldiers Creek 4 

Cedar Bayou F-42 Q114-00-00 Right-of-Way Acquisition, Design and Construction of Channel 
Conveyance Improvements along Magee Gully 4 

Hunting Bayou CI-59 H102-00-00 Planning, Right-Of-Way, Design and Construction of a Diversion 
Channel from H102-00-00 to H100-00-00 through Galena Park 4 

Jackson Bayou F-107 R100-00-00 Right-of-Way Acquisition, Design and Construction of General 
Drainage Improvements in Jackson Bayou Watershed 4 

San Jacinto River CI-61 G103-00-00 East Fork, West Fork and Lake Houston Dredging 4 
San Jacinto River F-15 G103-00-00 Planning, Right-Of-Way Acquisition, Design and Construction of 

General Drainage Improvements Near Atascocita 4 

Sims Bayou CI-037 C146-00-00 Restore Channel Conveyance Capacity Along C146-00-00  4 
 
Attachments:   
 

1) Updated 2018 Bond Program List 
2) Comparison Summary 
3) Detailed List of Changes  
4) NRCS Harvey Repair Program Update 
5) Home Buyout Program Update 

https://www.hcfcd.org/Resilience/2018-Bond-Program/Prioritization-Framework
https://www.hcfcd.org/Resilience/2018-Bond-Program/Prioritization-Framework
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WATERSHED TYPE BOND ID UNIT ID TITLE PRECINCT

 * ESTIMATED 

2018 BOND 

FUNDS (BF) 

 ** ESTIMATED 

PARTNER FUNDS 

(PF) 

 ***ESTIMATED 

DISTRICT FUNDS 

(DF) 

 TOTAL ESTIMATE 

(BF+PF+DF) 
DESCRIPTION OF BENEFITS / NOTES

Addicks 

Reservoir
Partnership C-36 U101-00-00

Right-Of-Way Acquisition, Design and Construction of Channel 

Conveyance Improvements and Bypass Channel for South 

Mayde Creek 

3 1,000,000$            9,000,000$            -$                       10,000,000$           

This project is part of the South Mayde Creek Plan that could reduce the risk of flooding 

for more than 70 homes and reduce the rainfall event by more than 340 acres in a pre-

Atlas 1% rainfall event.

Addicks 

Reservoir
Partnership C-37 U500-01-00

Design and Construction of Little York Stormwater Detention 

Basin 
4 500,000$               2,500,000$            -$                       3,000,000$             

Project would provide additional stormwater detention in support of flood damage 

reduction in Addicks Reservoir Watershed.

Addicks 

Reservoir
Partnership C-38 U520-01-00

Design and Construction of Dinner Creek Stormwater 

Detention Basin
4 3,750,000$            11,250,000$          -$                       15,000,000$           

Project would provide additional stormwater detention in support of flood damage 

reduction and could reduce the risk of flooding for approximately 30 multi-family 

structures in Addicks Reservoir Watershed.

Addicks 

Reservoir
Partnership C-40 U100-00-00

Corps of Engineers Section 216 Study - Addicks and Barker 

Reservoirs
Countywide -$                       6,000,000$            -$                       6,000,000$             

This study partnership with the Corps of Engineers will recommend projects and/or 

operational changes to improve the effectiveness and safety of the Addicks and Barker 

Reservoirs.

Addicks 

Reservoir
Partnership C-46 U501-06-00

Right-Of-Way Acquisition, Design and Construction of a 

Stormwater Detention Basin on South Mayde Creek 
3 1,600,000$            14,400,000$          -$                       16,000,000$           

This project is part of the South Mayde Creek Plan that could reduce the risk of flooding 

for more than 70 homes and reduce the rainfall event by more than 340 acres in a pre-

Atlas 1% rainfall event.

Addicks 

Reservoir
Partnership C-47 U101-00-00

Design and Construction of a Bridge Replacement for 

Greenhouse Road at South Mayde Creek
3 1,500,000$            13,500,000$          -$                       15,000,000$           

This project is part of the South Mayde Creek Plan that could reduce the risk of flooding 

for more than 70 homes and reduce the rainfall event by more than 340 acres in a pre-

Atlas 1% rainfall event.

Addicks 

Reservoir
Partnership C-48 U101-00-00

Right-Of-Way Acquisition, Design and Construction of a 

Stormwater Detention Basin on South Mayde Creek near the 

Grand Parkway

3 9,400,000$            84,600,000$          -$                       94,000,000$           

This project is part of the South Mayde Creek Plan that could reduce the risk of flooding 

for more than 70 homes and reduce the rainfall event by more than 340 acres in a pre-

Atlas 1% rainfall event.

Addicks 

Reservoir
Local C-52 U100-00-00

Rehabilitation of Channels Inside of Addicks Reservoir to 

Restore Channel Conveyance Capacity
3 10,000,000$          -$                       -$                       10,000,000$           

Major maintenance to restore channel conveyance capacity. Partnership project with 

USACE with District providing project funding.

Addicks 

Reservoir
Local F-112 U700-00-00

Right-Of-Way Acquisition, Design, and Construction of 

Wetland Mitigation Bank
3 20,000,000$          -$                       -$                       20,000,000$           

Restoration and enhancement of wetlands to create credits for wetland mitigation 

supporting construction of District projects and may be used for projects supporting 

District goals in coordination with other Harris County public agencies and municipalities.

Addicks 

Reservoir
Local F-53 U100-00-00

Rehabilitation of Channels Upstream of Addicks Reservoir to 

Restore Channel Conveyance Capacity
3 40,000,000$          -$                       -$                       40,000,000$           Major maintenance to restore channel conveyance capacity.

Addicks 

Reservoir
Local F-54 U100-00-00

Right-Of-Way Acquisition, Design and Construction of Control 

Structures and Stormwater Quality Features for the Upper 

Langham Creek Program

3 10,000,000$          -$                       -$                       10,000,000$           
This project is part of the Upper Langham Creek Program that will reduce the risk of 

flooding for over 2,500 structures in a pre-Atlas 1% rainfall event.

Addicks 

Reservoir
Local F-55 U102-00-00

Planning, Right-Of-Way Acquisition, Design, and Construction 

for Ultimate Conveyance on Bear Creek
3 25,000,000$          -$                       -$                       25,000,000$           Specific benefits will be established when the project is initiated in the 4th quartile.

Addicks 

Reservoir
Local F-56 U500-00-00

Right-Of-Way Acquisition, Design, and Construction of a 

Retention Area 
4 15,000,000$          -$                       -$                       15,000,000$           

Provides regional retention in accordance w/ Cypress Creek Overflow Guidelines that 

could reduce the risk of flooding for more than 460 structures in an Atlas 14 1%  rainfall 

event.

Addicks 

Reservoir
Local F-83 U500-00-00

Right-Of-Way Acquisition, Design and Construction of a 

Stormwater Detention Basin North of John Pauls Landing for 

the Upper Langham Creek Program

3 21,000,000$          -$                       -$                       21,000,000$           
This project is part of the Upper Langham Creek Program that could reduce the risk of 

flooding for over 2,500 structures in a pre-Atlas 1% rainfall event.

Addicks 

Reservoir
Local F-84 U102-12-00

Design and Construction of Secondary Outfall for John Pauls 

Landing for the Upper Langham Creek Program
3 5,000,000$            -$                       -$                       5,000,000$             

This project is part of the Upper Langham Creek Program that will reduce the risk of 

flooding for over 2,500 structures in a pre-Atlas 1% rainfall event.

Armand Bayou Partnership C-06 B512-02-00
Right-Of-Way Acquisition, Design and Construction of B112-00-

00 and Tributaries Conveyance Improvements 
2 2,000,000$            5,700,000$            -$                       7,700,000$             

Design and Construction of a stormwater detention basin will reduce the risk of flooding 

for over 400 structures in an Atlas 14 1% rainfall event.

Armand Bayou Partnership C-07 B509-00-00
Design and Construction of the B509-03-00 and B509-04-00 

Stormwater Detention Basins 
2 3,750,000$            11,250,000$          -$                       15,000,000$           

Design and Construction of this stormwater detention basin could reduce the risk of 

flooding for over 400 structures in an Atlas 14 1% rainfall event.

Armand Bayou Partnership C-44 B100-00-00
Armand Bayou Right-of-Way Acquisition and Floodplain 

Preservation
2 2,000,000$            2,000,000$            -$                       4,000,000$             

Right of way acquisition along Armand Bayou for project support, to preserve channel 

conveyance and / or restore natural rainfall events in areas subject to frequent flooding.

Armand Bayou Community Input CI-021 B112-00-00 Brookglen Flooding Mitigation Analysis 2 250,000$               -$                       -$                       250,000$                

The planning study identified multiple projects with estimated cost of more than $15 

million, which are not funded at this time, that could reduce the risk of flooding for more 

than 400 structures in an Atlas 14 1% rainfall event.  An important conclusion of the 

study was that local drainage improvements inside of the Brookglen neighborhood are 

required to significantly reduce the risk of flooding due to the "bowl" shaped topography.

Armand Bayou Community Input CI-023 B104-00-00
Right-Of-Way, Design and Construction of Conveyance 

Improvements along Horsepen Bayou
2 6,000,000$            -$                       -$                       6,000,000$             This project will reduce the 10% AEP (10-year) water surface elevation by 0.7 feet.
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Armand Bayou Local F-72 B513-02-00
Design and Construction of the Baywood Stormwater 

Detention Basin
2 2,000,000$            -$                       -$                       2,000,000$             

Construction of additional volume in this stormwater detention basin will help reduce the 

risk of flooding along Armand Bayou.

Armand Bayou Partnership F-96 B100-00-00
Investigations of General Drainage Improvements in Armand 

Bayou Watershed
2 -$                       950,000$               140,000$               1,090,000$             

This planning study identified 7 projects with estimated cost of more than $60 million, 

which are not fully funded, could reduce the risk of flooding for more than 550 structures 

and could reduce the duration and frequency of flooding for more than 2 miles of 

roadway in an Atlas 14 1% rainfall event.  The recommended project for implementation 

(Bond ID F-99) could reduce the risk of flooding for up to 50 structures in an Atlas 14 1% 

rainfall event.

Armand Bayou Local F-99 B100-00-00
Right-Of-Way, Design and Construction of Conveyance 

Improvements along Armand Bayou
2 10,000,000$          -$                       -$                       10,000,000$           

This project could reduce the risk of flooding for up to 50 structures in an Atlas 14 1% 

rainfall event.

Barker Reservoir Local C-53 T100-00-00
Rehabilitation of Channels Inside of Barker Reservoir to 

Restore Channel Conveyance Capacity
3 10,000,000$          -$                       -$                       10,000,000$           Specific benefits will be established when the project is initiated in the 4th quartile.

Barker Reservoir Local F-52 T100-00-00

Rehabilitation of Approximately 20 Miles of Channels 

Upstream of Barker Reservoir to Restore Channel 

Conveyance Capacity

3 20,000,000$          -$                       -$                       20,000,000$           Major maintenance to restore channel conveyance capacity.

Brays Bayou Partnership C-11 D100-00-00
Design and Construction of Project Brays Corps of Engineers 

Section 211(f) Project
1, 2, & 3 -$                       75,000,000$          1,500,000$            76,500,000$           

As part of Project Brays, this project could reduce risk of flooding for up to 15,000 

structures in a pre-Atlas 1% rainfall event.

Brays Bayou Partnership C-12 D111-00-00
Right-Of-Way, Design and Construction of Conveyance 

Improvements along Poor Farm Ditch
3 4,500,000$            14,510,000$          -$                       19,010,000$           Specific benefits will be established when the project is initiated in the 4th quartile.

Brays Bayou Partnership C-13 D133-00-00
Planning, Right-Of-Way, Design and Construction of 

Conveyance Improvements along Bintliff Ditch
3 7,500,000$            22,500,000$          -$                       30,000,000$           

The planning study is complete and preliminary enigneering phases has started as a 

partnership project with City of Houston.  The project could reduce the risk of flooding for 

up to 700 structures, reduce the size of the rainfall event by up to 650 acres and reduce 

the frequency and duration of roadway flooding for up to 5 miles in an Atlas 14 1% 

rainfall event.

Brays Bayou Community Input CI-025 D100-00-00
Investigation of Additional Stormwater Detention Basins in the 

Brays Bayou Watershed
1, 2, & 3 200,000$               -$                       -$                       200,000$                Specific benefits will be established when the project is initiated in the 4th quartile.

Brays Bayou Community Input CI-034 D100-00-00
Investigation of Channel Improvements Upstream of Fondren 

Road on Brays Bayou
3 250,000$               -$                       -$                       250,000$                Specific benefits will be established when the project is initiated in the 3rd quartile.

Brays Bayou Community Input CI-038 D115-00-00 Restore Channel Conveyance Capacity Along D115-00-00 3 15,000,000$          15,000,000$          -$                       30,000,000$           Specific benefits will be established when the project is initiated in the 4th quartile.

Brays Bayou Local F-07 D118-00-00
Planning, Right-Of-Way Acquisition, Design, and Construction 

of Channel Conveyance Improvements on Keegans Bayou 
1 & 3 32,500,000$          -$                       -$                       32,500,000$           

A project could reduce the risk flooding for over 2,500 structures and could reduce the 

frequency and duration of flooding along about 100 miles of roadway in an Atlas 14 1% 

rainfall event.  Project will be coordinated with City of Houston.

Brays Bayou Local F-08 D140-00-00

Planning, Right-Of-Way Acquisition, Design, and Construction 

of Channel Conveyance Improvements on Fondren Diversion 

Channel

1 30,500,000$          -$                       -$                       30,500,000$           

Right of way acquisition, design and construction of this project could reduce the risk of 

flooding for over 400 structures in a pre-Atlas 1% rainfall event.  Project will be 

coordinated with City of Houston.

Buffalo Bayou Community Input CI-009 W190-00-00

Partnership Project with Fort Bend County on Right-of-Way 

Acquisition, Design, and Construction of General Drainage 

Improvements along Clodine Ditch

3 15,000,000$          15,000,000$          -$                       30,000,000$           Specific benefits will be established when the project is initiated in the 3rd quartile.

Buffalo Bayou Community Input CI-016 W100-00-00
Investigations of Bridges, Potential Channel Bypasses and 

other Alternatives along Buffalo Bayou
Countywide 371,420$               -$                       -$                       371,420$                

The planning study identified a recommended project with an estimated cost of more 

than $240 million, which is not fund, that could reduce the risk of flooding for more than 

800 structures in an Atlas 14 1% rainfall event.

Buffalo Bayou Community Input CI-017 W100-00-00

Phased Implementation of Additional Storage and Conveyance 

Improvements per Recommendations of the W100-Buffalo 

Bayou Study 

Countywide 30,000,000$          -$                       -$                       30,000,000$           Specific benefits will be established when the project is initiated in the 4th quartile.

Buffalo Bayou Community Input CI-018 W140-00-00
Rehabilitation of W140-00-00 to Restore Channel Conveyance 

Capacity
3 2,000,000$            -$                       -$                       2,000,000$             Specific benefits will be established when the project is initiated in the 4th quartile.

Buffalo Bayou Community Input CI-024 W500-00-00
Investigation of Effectiveness of Micro-Detention in the Buffalo 

Bayou Watershed
Countywide 200,000$               -$                       -$                       200,000$                Specific benefits will be established when the project is initiated in the 4th quartile.

Buffalo Bayou Local F-58 W100-00-00 Construction of Linear Detention on Buffalo Bayou 3 10,000,000$          -$                       -$                       10,000,000$           
Reduce the risk of flooding along Buffalo Bayou with construction of additional 

stormwater detention volume on land already owned by the District.

Buffalo Bayou Local F-59 W140-00-00 Spring Branch Creek Stabilization 3 -$                       -$                       -$                       -$                       Project goals accomplished through other efforts and is now completed.

Buffalo Bayou Local F-79 W157-00-00
Planning, Right-Of-Way Acquisition, Design and Construction 

Along W157-00-00
3 10,000,000$          -$                       -$                       10,000,000$           Specific benefits will be established when the project is initiated in the 4th quartile.

Buffalo Bayou Local F-80 W141-00-00
Planning, Right-Of-Way Acquisition, Design and Construction 

Along Soldiers Creek
3 10,000,000$          -$                       -$                       10,000,000$           Specific benefits will be established when the project is initiated in the 4th quartile.
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Buffalo Bayou Local F-81 W151-00-00
Planning, Right-Of-Way Acquisition, Design and Construction 

Along W151-00-00 and W153-00-00
3 20,000,000$          -$                       -$                       20,000,000$           

A project could reduce the risk of flooding for up to 2,000 structures, could reduce the 

size of the rainfall event by up to 550 acres and could reduce the frequency and duration 

of flooding along up to 40 miles of roadway in an Atlas 14 1% rainfall event.  Project will 

be coordinated with City of Houston. 

Buffalo Bayou Local F-82 W100-00-00
Demolition of 1119 Commerce Street and Slope Stabilization 

Along Buffalo Bayou
2 2,000,000$            -$                       2,665,700$            4,665,700$             

Improving the channel conveyance along Buffalo Bayou near downtown Houston and 

addressing public safety concerns on adjacent public streets.

Carpenters 

Bayou
Local F-124 N100-00-00

Investigations of General Drainage Improvements along 

Carpenters Bayou
2 500,000$               -$                       -$                       500,000$                

This planning studied identified 3 projects with estimated cost of more than $60 million, 

which are not fully funded, could reduce risk of flooding for more than 300 structures in 

an Atlas 14 1% rainfall event.  The recommended project for implementation, which is 

not funded, could reduce the risk of flooding for more than 100 structures in an Atlas 14 

1% rainfall event.

Cedar Bayou Local F-123 Q100-00-00

Bond implementation Management (BIM) of the Right-of-Way 

Acquisition, Design and Construction in Cedar Bayou 

Watershed

2 9,200,000$            -$                       -$                       9,200,000$             

Bond implementation Management of Cedar Bayou Watershed, which is not fully funded, 

could reduce the risk of flooding in the Cedar Bayou watershed for over 500 structures, 

could reduce the size of the rainfall event for more than 13,000 acres and could reduce 

the frequency and duration of flooding for more than 40 miles of roadways in an Atlas 14 

1% rainfall event.

Cedar Bayou Local F-41 Q122-00-00

Right-of-Way Acquisition, Design and Construction of Channel 

Conveyance Improvements along Clawson Ditch Q122-00-00 

and Tributaries

2 19,000,000$          -$                       -$                       19,000,000$           

This project, part of the Cedar Bayou Watershed Bond Implementation Program, could 

reduce the risk of flooding for more than 30 structures, could reduce the size of the 

rainfall event by more than 16,000 acres and could reduce the frequency and duration of 

flooding for more than 4 miles of roadway in an Atlas 14 1% rainfall event.

Cedar Bayou Local F-42 Q114-00-00
Right-of-Way Acquisition, Design and Construction of Channel 

Conveyance Improvements along Magee Gully
2 33,000,000$          -$                       -$                       33,000,000$           

This project, part of the Cedar Bayou Watershed Bond Implementation Program, could 

reduce the risk of flooding for up to 5 structures, could reduce the size of the rainfall 

event for more than 500 acres and could reduce the frequency and duration of flooding 

for about two miles of roadway in an Atlas 14 1% rainfall event.

Cedar Bayou Local F-43 Q128-00-00
Right-of-Way Acquisition, Design and Construction of Channel 

Conveyance Improvements along Adlong Ditch
2 20,000,000$          -$                       -$                       20,000,000$           

This project, part of the Cedar Bayou Watershed Bond Implementation Program, could 

reduce the risk of flooding for more than 15 structures, could reduce the size of the 

rainfall event for more than 22,000 acres and could reduce the frequency and duration of 

flooding for more than 6 miles of roadway in an Atlas 14 1% rainfall event.

Cedar Bayou Local F-44 Q130-00-00
Right-of-Way Acquisition, Design and Construction of Channel 

Conveyance Improvements along Q130-00-00
2 18,000,000$          -$                       -$                       18,000,000$           

This project, part of the Cedar Bayou Watershed Bond Implementation Program, is a 

component of a larger plan that could reduce the risk of flooding for up to 30 structures, 

could reduce the size of the rainfall event for up to 400 acres and could reduce the 

frequency and duration of flooding for more than a mile of roadway in an Atlas 14 1% 

rainfall event.

Cedar Bayou Local F-45 Q134-00-00

Planning, Right-Of-Way Acquisition, Design and Construction 

of Channel Conveyance Improvements on Q134-00-00 and 

Q134-00-01

2 22,000,000$          -$                       -$                       22,000,000$           

This project, part of the Cedar Bayou Watershed Bond Implementation Program, is a 

component of a larger plan that could reduce the risk of flooding for up to 40 structures, 

could reduce the size of the rainfall event for up to 600 acres and could reduce the 

frequency and duration of flooding for about half a mile of roadway in an Atlas 14 1% 

rainfall event.

Cedar Bayou Local F-46 Q500-01-00
Right-Of-Way Acquisition, Design and Construction of the 

Q500-01 Stormwater Detention Basin
2 22,900,000$          -$                       -$                       22,900,000$           

This project, part of the Cedar Bayou Watershed Bond Implementation Program, could 

reduce the risk of flooding for up to 300 structures, in an Atlas 14 1% rainfall event.

Cedar Bayou Local F-47 Q500-00-00

Right-Of-Way Acquisition, Design and Construction of 

Stormwater Detention Basins near Coastal Water Authority 

canals and IH 10 

2 19,900,000$          -$                       -$                       19,900,000$           
This project, part of the Cedar Bayou Watershed Bond Implementation Program, could 

reduce the risk of flooding for up to 10 structures, in a pre-Atlas 14 1% rainfall event.

Cedar Bayou Local F-48 Q700-01-00
Design and Construction of Crosby Eastgate Environmental 

Mitigation Bank
2 1,000,000$            -$                       -$                       1,000,000$             

Restoration and enhancement of wetlands to create credits for wetland mitigation 

supporting construction of District projects and may be used for projects supporting 

District goals in coordination with other Harris County public agencies and municipalities.

Cedar Bayou Local F-69 Q136-00-00

Right-Of-Way Acquisition, Design and Construction of channel 

conveyance improvements on Q136-00-00 - Part of the 

Upstream Cedar Bayou Project

2 10,500,000$          -$                       -$                       10,500,000$           Specific benefits will be established when the project is initiated in the 3rd quartile.

Cedar Bayou Local F-70 Q100-00-00

Upstream Cedar Bayou Project - Right-Of-Way Acquisition, 

Design and Construction of Channel Conveyance 

Improvements and Stormwater Detention Basin Upstream of 

FM 1960

2 74,000,000$          -$                       -$                       74,000,000$           

This project, part of the Cedar Bayou Watershed Bond Implementation Program, could 

reduce the risk of flooding for more than 60 structures, could reduce the size of the 

rainfall event for more than 80,000 acres and could reduce the frequency and duration of 

flooding for more than 25 miles of roadway in an Atlas 14 1% rainfall event.

Clear Creek Partnership C-03 A100-00-00

Right-Of-Way Acquisition, Design and Construction of Corps of 

Engineers Clear Creek Federal Flood Risk Management 

Project 

1 70,000,000$          166,352,000$        -$                       236,352,000$         
This project could reduce the risk of flooding for up to 2,100 structures in a pre-Atlas 1% 

rainfall event.
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Clear Creek Local C-05 A520-03-00

Construction of South Belt Stormwater Detention Basin (A520-

03-00) Along Beamer Road Ditch (A120-00-00) and Christia V. 

Adair Stormwater Detention Basin on Clear Creek

1 11,387,500$          -$                       7,112,500$            18,500,000$           
This stormwater detention basin complements the Clear Creek Federal Project which will 

reduce the risk of flooding for over 2,100 structures in a pre-Atlas 1% rainfall event.

Clear Creek Community Input CI-001 A100-00-00
Rehabilitation of the Clear Creek channel to Restore Channel 

Conveyance Capacity 
1 & 2 25,000,000$          -$                       -$                       25,000,000$           Major maintenance to restore channel conveyance capacity.

Clear Creek Community Input CI-003 A214-00-00
Rehabilitation of the A214-00-00 channel to Restore Channel 

Conveyance Capacity 
1 & 2 500,000$               500,000$               -$                       1,000,000$             Major maintenance to restore channel conveyance capacity.

Clear Creek Community Input CI-013 A104-00-00 Restore Channel Conveyance Capacity on A104-00-00 2 5,000,000$            -$                       -$                       5,000,000$             Major maintenance to restore channel conveyance capacity in the city of Shoreacres.

Clear Creek Community Input CI-039 A100-00-00
Partnership Project with Nassau Bay to Reduce the Risk of 

Flooding
2 93,324$                 -$                       -$                       93,324$                  

This partnership project reduced the risk of flooding for more than 130 structures in the 

City of Nassau Bay by replacing ten stormwater pumps.

Clear Creek Community Input CI-62 A500-00-00
Construction of the Friendswood Detention Basin Near FM 528 

in Friendswood
1 5,000,000$            15,000,000$          -$                       20,000,000$           

For feasibility analysis, Bond ID CI-63 and CI-62 were evaluated together.  Feasibility 

conclusions: (1) Proceed with the right-of-way acquisition, design, and construction of a 

39 acre stormwater detention basin holding 500 acre-feet costing $16.8 million near FM 

528; (2) Additional stormwater management solutions beyond just regional detention are 

needed including buyouts, improving channel conveyance, and tributary detention.

Clear Creek Local F-01 A135-00-00
Right-Of-Way Acquisition, Design, and Construction of 

Channel Conveyance Improvements on A135-00-00
1 2,500,000$            -$                       -$                       2,500,000$             

Could reduce the risk of flooding and could improve local drainage issues for over 350 

structures in a pre-Atlas 1% rainfall event.

Clear Creek Local F-02 A500-04-00
Right-Of-Way Acquisition, Design and Construction of Hughes 

Stormwater Detention Basin on Clear Creek
1 6,100,000$            -$                       -$                       6,100,000$             

This stormwater detention basin complements the Clear Creek Federal Project which will 

reduce the risk of flooding for over 2,100 structures in a pre-Atlas 1% rainfall event.

Clear Creek Local F-76 A700-01-00
Identification, Design and Construction of the A700-01 

Environmental Mitigation Bank
1 6,000,000$            -$                       650,000$               6,650,000$             

Restoration and enhancement of wetlands on a nearly 330 acre site, which was acquired 

in 2020, to create credits for wetland mitigation supporting construction of District 

projects and may be used for projects supporting District goals in coordination with other 

Harris County public agencies and municipalities.

Cypress Creek Community Input CI-012 K100-00-00 Major Maintenance of Cypress Creek and Tributaries 3 & 4 60,000,000$          -$                       -$                       60,000,000$           
Major maintenance to restore channel conveyance capacity.  May include right of way 

acquisition, design, and construction along tributaries.

Cypress Creek Community Input CI-020 K500-00-00
Investigation of Potential Detention Sites Around Cypress 

Creek and Stuebner Airline
3 & 4 -$                       -$                       -$                       -$                       

Bond ID projects CI-035, CI-36 and CI-020 were conducted together.  Study conclusions 

were that (A) expanding K500-01-00 from 530 acre-feet to 9,300 acre-feet, (B) acquiring 

a stormwater detention basin near Stuebner-Airline holding 4,600 acre-feet, and (C) 

acquiring multiple stormwater detention basins along Cypress Creek between US 249 

and Hardy Toll Road totaling 12,600 acre-feet had merit.  The total cost of implementing 

these three conclusions would be $642 million and could reduce the risk of flooding for 

more than 1,590 homes in an Atlas 14 1% rainfall event.

Cypress Creek Community Input CI-035 K100-00-00

Update to 2003 Texas Water Development Board Cypress 

Creek Tributary Study and Investigate Expanding Stormwater 

Detention Basins in Cypress Creek Watershed

3 & 4 600,000$               -$                       122,864$               722,864$                

Bond ID projects CI-035, CI-36 and CI-020 were conducted together.  Study conclusions 

were that (A) expanding K500-01-00 from 530 acre-feet to 9,300 acre-feet, (B) acquiring 

a stormwater detention basin near Stuebner-Airline holding 4,600 acre-feet, and (C) 

acquiring multiple stormwater detention basins along Cypress Creek between US 249 

and Hardy Toll Road totaling 12,600 acre-feet had merit.  The total cost of implementing 

these three conclusions would be $642 million and could reduce the risk of flooding for 

more than 1,590 homes in an Atlas 14 1% rainfall event.

Cypress Creek Community Input CI-36 K500-01-00
Investigation of Additional Detention Volume at K500-01-00 

Stormwater Detention Basin
3 -$                       -$                       -$                       -$                       

Bond ID projects CI-035, CI-36 and CI-020 were conducted together.  Study conclusions 

were that (A) expanding K500-01-00 from 530 acre-feet to 9,300 acre-feet, (B) acquiring 

a stormwater detention basin near Stuebner-Airline holding 4,600 acre-feet, and (C) 

acquiring multiple stormwater detention basins along Cypress Creek between US 249 

and Hardy Toll Road totaling 12,600 acre-feet had merit.  The total cost of implementing 

these three conclusions would be $642 million and could reduce the risk of flooding for 

more than 1,590 homes in an Atlas 14 1% rainfall event.

Cypress Creek Local F-20 K100-00-00
Cypress Creek Right-of-Way Acquisition and Floodplain 

Preservation
3 & 4 100,000,000$        -$                       -$                       100,000,000$         

As of January 2021, the project has purchased 134 acres of rainfall event property and 

more than 700 acres are in process of purchase.  Additional acreage will be purchased 

as appropriate properties are identified.

Cypress Creek Local F-21 K129-00-00 Restore Channel Conveyance Capacity on K129-00-00 4 -$                       -$                       -$                       -$                       Major maintenance was successfully completed below budget utilizing CIP funds.

Cypress Creek Local F-22 K140-00-00 Restore Channel Conveyance Capacity Along Pillot Gully 4 2,200,000$            -$                       1,200,000$            3,400,000$             Major maintenance to restore channel conveyance capacity.

Cypress Creek Local F-23 K163-00-00
Construction of Channel Conveyance Improvements Along 

K163-00-00 
3 3,000,000$            -$                       5,225,554$            8,225,554$             

Provides joint-benefits of facilitating local drainage improvements and reducing the risk 

of flooding along the channel.
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Cypress Creek Local F-24 K700-01-00
Identification, Design and Construction of the K700-01 

Environmental Mitigation Bank
3 9,300,000$            -$                       -$                       9,300,000$             

Restoration and enhancement of wetlands to create credits for wetland mitigation 

supporting construction of District projects and may be used for projects supporting 

District goals in coordination with other Harris County public agencies and municipalities.

Cypress Creek Local F-88 K500-00-00
ROW Acquisition, Design and Construction of Stormwater 

Detention Basins in Large Buyout Areas
1, 3, & 4 25,000,000$          -$                       -$                       25,000,000$           

Design and construction of stormwater detention basins in large areas of buyout to help 

reduce the risk of flooding in the area.  Specific benefits will be determined as individual 

projects are initiated.  Projects include detention, sediment control, vegetation 

management and other flood risk management projects.

Galveston Bay Partnership C-57 F216-00-00
Right-of-Way Acquisition, Design and Construction of General 

Drainage Improvements Along F216-00-00
2 8,000,000$            2,000,000$            -$                       10,000,000$           

The project could reduce the risk of flooding for more than 450 structures in an Atlas 14 

1% rainfall event.

Galveston Bay Partnership C-58 F101-06-00
Right-of-Way Acquisition, Design and Construction of General 

Drainage Improvements Along F101-06-00
2 16,000,000$          4,000,000$            -$                       20,000,000$           

The project could reduce the risk of flooding for over 40 structures in an Atlas 14 1% 

rainfall event.

Galveston Bay Partnership F-101 F100-00-00
Investigations of General Drainage Improvements in Galveston 

Bay Watershed
2 -$                       450,000$               -$                       450,000$                

This planning study identified 2 projects with estimated cost of more than $5 million, 

which are not fully funded, that could reduce the risk of flooding for more than 80 

structures, could reduce the size of the rainfall event by more than 80 acres and could 

reduce the duration and frequency of flooding for more than 5 miles of roadway in an 

Atlas 14 1% rainfall event.  The recommended project for implementation, Bond ID F-98, 

could reduce the risk of flooding for up to 60 structures, could reduce the size of the 

rainfall event by more than 70 acres and could reduce the frequency and duration of 

flooding for more than a mile of roadway in an Atlas 14 1% rainfall event.

Galveston Bay Local F-98 F212-00-00
Right-of-Way Acquisition, Design and Construction of General 

Drainage Improvements in Galveston Bay Watershed
2 4,000,000$            -$                       -$                       4,000,000$             

The project could reduce the risk of flooding for more than 50 structures, could reduce 

the size of the rainfall event bymore than 70 acres and could reduce the frequency and 

duration of flooding for more than four miles of roadway in an Atlas 14 1% rainfall event.

Goose Creek Local F-109 O200-00-00
Right-Of-Way Acquisition, Design, and Construction of 

General Drainage Improvements on Spring Gully 
2 5,000,000$            -$                       -$                       5,000,000$             

The project could reduce flooding for up to 10 homes, could reduce the rainfall event by 

more than 10 acres and could reduce the frequency and duration of flooding for more 

than a quarter mile of roadways in an Atlas 14 1% rainfall event.

Goose Creek Local F-120 O100-00-00
Right-Of-Way Acquisition, Design, and Construction of 

General Drainage Improvements in Goose Creek watershed
2 25,000,000$          -$                       -$                       25,000,000$           

The proposed project could reduce the risk of flooding for more than 10 homes, could 

reduce the size of the rainfall event by more than 15 acres and reduce flooding along 

more than half a mile of roadway during an Atlas 14 1% AEP (100-year) event.

Goose Creek Partnership F-121 O100-00-00
Investigations of General Drainage Improvements in Goose 

Creek watershed
2 -$                       550,000$               -$                       550,000$                

The planning study identified a project with three phases, with estimated cost of more 

than $45 million and is not fully funded, that could reduce the risk of flooding for more 

than 150 homes, could reduce the size of the rainfall event by more than 150 acres and 

could reduce the frequency and duration of flooding for up to 3.5 miles of roadway in an 

Atlas 14 1% rainfall event.  The first phases which is recommended and is currently 

funded, could reduce the risk of flooding for more than 10 structures, could reduce the 

size of the rainfall event by more than 15 acres and could reduce the frequency and 

duration of flooding for more than a half mile of roadway in an Atlas 14 1% rainfall event.

Goose Creek Partnership F-39 O200-00-00
Investigations of General Drainage Improvements on Spring 

Gully 
2 -$                       450,000$               500,000$               950,000$                

The two planning studies (a study on O119-00-00 and a study on O200-00-00)  identified 

two projects could reduce the risk of flooding for more than 90 homes, could reduce the 

size of the rainfall event by more than 40 acres and could reduce the frequency and 

duration of flooding along up to half a mile of roadway in an Atlas 14 1% rainfall event.

Greens Bayou Partnership C-20 P100-00-00
Mid-Reach Greens Bayou Project - Design and Construction of 

Channel Conveyance Improvements along Greens Bayou
1, 2, & 4 2,000,000$            18,000,000$          -$                       20,000,000$           

This project is one of Greens Bayou Mid Reach Project that will reduce the risk of 

flooding for 4,500 structures in an Atlas 14 1% rainfall event.

Greens Bayou Partnership C-31 P133-00-00 Design and Construction of the Smith Road Channel Diversion 4 800,000$               7,200,000$            -$                       8,000,000$             

This project will reduce the potential for future erosion along channel P133-00-00 within 

Fall Creek subdivision and will reduce the risk of structural flooding for approximately 70 

structures west of Smith Road during 10% AEP (10-year) storm event.

Greens Bayou Local C-32 P500-02-00
Design and Construction of the Cutten Road Stormwater 

Detention Basin Improvements
4 1,500,000$            -$                       15,500,000$          17,000,000$           

This project will increase detention storage within Greens Bayou and reduce the 1% AEP 

(100-year) water surface elevation by 0.4 feet, reducing the risk of flooding for 240 acres.

Greens Bayou Partnership C-33 P500-04-00
Design and Construction of Aldine-Westfield Stormwater 

Detention Basin Improvements 
1 1,510,000$            13,590,000$          4,000,000$            19,100,000$           

This project is a component of the Greens Bayou Mid Reach Project that will reduce the 

risk of flooding for 4,500 structures in an Atlas 14 1% rainfall event.

Greens Bayou Partnership C-34 P500-06-00
Design and Construction of Lauder Stormwater Detention 

Basin Improvements 
2 1,600,000$            25,092,428$          12,000,000$          38,692,428$           

This project is a component of the Greens Bayou Mid Reach Project that will reduce the 

risk of flooding for 4,500 structures in an Atlas 14 1% rainfall event.
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Greens Bayou Partnership C-43 P138-01-01
Planning, Right-of-Way Acquisition, Design and Construction 

of Channel Conveyance Improvements along P138-01-01
2 -$                       5,000,000$            -$                       5,000,000$             

Potential federal funded project, the risk of flooding could be reduced for approximately 

100 structures in a pre-Atlas 1% rainfall event.

Greens Bayou Community Input CI-022 P130-05-01
ROW, Design, and Construction of Stormwater Detention 

Basin Near P130-05
1 3,000,000$            -$                       -$                       3,000,000$             Project could reduce the risk of flooding for structures near P130-05-00 & P130-05-01.

Greens Bayou Local F-40 P500-01-00
Repairs and Enhancements to the Lower Greens Bayou 

Regional Detention Embankment and Control Structure
1 5,000,000$            -$                       -$                       5,000,000$             

Major maintenance to restore  the embankment elevation at the Greens Bayou Regional 

Detention Basin (P500-01-00) to its design elevation and constructing an all-weather 

access road along the top of the embankment to facilitate future maintenance.

Halls Bayou Partnership C-01 P518-26-00 Construction of P518-26 Stormwater Detention Basin 1 & 2 -$                       975,853$               -$                       975,853$                

When complete with future funding, this project could reduce the risk of flooding for more 

than 230 structures and could reduce the 1% rainfall event for over 100 acres as part of 

the Halls Ahead Bond Implementation Program.

Halls Bayou Partnership C-23 P118-08-00
Right-Of-Way, Design, and Construction of Channel 

Conveyance Improvements on P118-08-00 
1 2,500,000$            22,500,000$          -$                       25,000,000$           

This project could reduce the risk of flooding for over 210 structures and could reduce 

the 1% rainfall event for over 170 acres as part of the Halls Ahead Bond Implementation 

Program.

Halls Bayou Partnership C-24 P118-09-00
Right-Of-Way, Design, and Construction of Channel 

Conveyance Improvements on P118-09-00 
1 1,200,000$            10,800,000$          -$                       12,000,000$           

This project, part of the Halls Ahead Bond Implementation Program, could reduce the 

risk of flooding for more than 80 structures, could reduce the size of the floodplain by 

more than 30 acres and could reduce the frequency and duration of flooding of up to half 

a mile of roadway in an Atlas 14 1% rainfall event.  

Halls Bayou Partnership C-25 P118-21-00
Right-Of-Way, Design, and Construction of Channel 

Conveyance Improvements on P118-21-00 
2 5,400,000$            14,636,050$          -$                       20,036,050$           

This project, part of the Halls Ahead Bond Implementation Program, could reduce the 

risk of flooding for more than 60 structures, could reduce the size of the floodplain by up 

to 40 acres and could reduce the frequency and duration of flooding along up to half a 

mile of roadway in an Atlas 14 1% rainfall event.

Halls Bayou Partnership C-26 P118-23-00
Right-Of-Way, Design, and Construction of Channel 

Conveyance Improvements on P118-23-00 and P118-23-02
1 & 2 2,800,000$            25,200,000$          -$                       28,000,000$           

This project, part of the Halls Ahead Bond Implementation Program, could reduce the 

risk of flooding for more than 300 structures, could reduce the size of the floodplain by 

more than 200 acres and could reduce frequency and duration of flooding along more 

than 4 miles of roadway in an Atlas 14 1% rainfall event.  This project could also facilitate 

future local drainage projects by others by providing additional outfall depth.

Halls Bayou Partnership C-28 P118-25-00
Right-Of-Way, Design, and Construction of Channel 

Conveyance Improvements on P118-25-00 & P118-25-01
2 2,400,000$            21,600,000$          -$                       24,000,000$           

This project, part of the Halls Ahead Bond Implementation Program, could reduce the 

risk of flooding for more than 600 structures , could reduce the size of the floodplain by 

more than 200 acres and could reduce the frequency and duration of flooding along 

more than 2.5 miles of roadway in an Atlas 14 1% rainfall event.  This project could also 

facilitate future local drainage projects by others by providing additional outfall depth.

Halls Bayou Partnership C-30 P118-27-00
Right-Of-Way, Design, and Construction of Channel 

Conveyance Improvements on P118-27-00 
1 1,200,000$            10,800,000$          -$                       12,000,000$           

This project, part of the Halls Ahead Bond Implementation Program, could reduce the 

risk of flooding for more than 150 structures, could reduce the size of the floodplain by 

more than 90 acres and reduce the frequency and duration of flooding along more than 3 

miles of roadway in an Atlas 14 1% rainfall event.

Halls Bayou Partnership C-35 P518-10-00
Design and Construction of Stormwater Detention Basin and 

Associated Channel Improvements
2 800,000$               6,384,960$            725,000$               7,909,960$             

This project, part of the Halls Ahead Bond Implementation Program, could reduce the 

risk of flooding for more than 100 structures in an Atlas 14 1% rainfall event.

Halls Bayou Partnership C-41 P118-00-00
Planning, Right-Of-Way, Design and Construction of Halls 

Bayou Flood Risk Management Project
1, 2, & 4 3,460,000$            151,500,000$        -$                       154,960,000$         

Projects as part of the Halls Ahead Bond Implementation Program, could reduce the risk 

of flooding for more than 700 structures in an Atlas 14 1% rainfall event.

Halls Bayou Community Input CI-006 P118-00-00
Design and Construction of a Stormwater Detention Basin in 

Brock Park
1 5,000,000$            5,000,000$            -$                       10,000,000$           

Provides additional stormwater detention in support of flood damage reduction as part of 

the Halls Ahead Bond Implementation Program. The project will be a partnership with the 

City of Houston.

Halls Bayou Local F-122 P118-00-00

Bond implementation Management (BIM) of the Right-of-Way 

Acquisition, Design and Construction in Halls Bayou 

Watershed

1, 2, & 4 48,040,000$          -$                       -$                       48,040,000$           
The Bond implementation Management of Halls Ahead Program could reduce the risk of 

flooding along Halls Bayou for over 2,800 structures in an Atlas 14 1% rainfall event.

Hunting Bayou Partnership C-18 H100-00-00
Design and Construction of  Corps of Engineers Hunting 

Bayou, Section 211(f) Project
1 -$                       65,000,000$          -$                       65,000,000$           

The pre-Atlas 1% rainfall event will be removed from up to 4,450 structures and 4 road 

miles as part of the federal project.

Hunting Bayou Community Input CI-031 H103-00-00
District Cost Share of Study with the City of Houston on 

Wallisville Outfall
1 & 2 500,000$               -$                       -$                       500,000$                

Study will investigate flooding problems and identify potential solutions along the H103-

00-00 channel.  Project will be coordinated with City of Houston.

Hunting Bayou Community Input CI-59 H102-00-00

Planning, Right-Of-Way, Design and Construction of a 

Diversion Channel from H102-00-00 to H100-00-00 through 

Galena Park

2 10,000,000$          -$                       -$                       10,000,000$           Specific benefits will be established when the project is initiated in the 4th quartile.

Hunting Bayou Local F-17 H103-00-00
Right-Of-Way Acquisition, Design and Construction of 

Wallisville Outfall
1 & 2 10,000,000$          -$                       -$                       10,000,000$           

The project could reduce the risk of flooding for over 140 structures in a pre-Atlas 1% 

rainfall event.

Jackson Bayou Local F-107 R100-00-00
Right-of-Way Acquisition, Design and Construction of General 

Drainage Improvements in Jackson Bayou Watershed
2 10,000,000$          -$                       -$                       10,000,000$           

Design and construction of a project to reduce the risk of flooding in the Jackson Bayou 

watershed for more than 90 structures in an Atlas 14 1% rainfall event.
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Jackson Bayou Partnership F-73 R100-00-00
Investigations of General Drainage Improvements in Jackson 

Bayou Watershed
2 -$                       450,000$               -$                       450,000$                

The planning study identified 5 projects that could reduce the risk of flooding for as many 

as 100 homes, could reduce the size of the floodplain by more than 30 acres and reduce 

the frequency and duration of flooding for more than a mile of roadway in an Atlas 14 1% 

rainfall event.  The recommended project, that is currently funded with Bond ID F-107, 

could reduce the risk of flooding for up to 60 homes, could reduce the size of the 

floodplain by up to 6 acres and could reduce the frequency and duration of  more than 

half a mile of roadway in an Atlas 14 1% rainfall event.  

Little Cypress 

Creek
Partnership F-26 L100-00-00

Management, Right-of-Way Acquisition, Design and 

Construction of the Little Cypress Creek Frontier Program
3 32,075,000$          19,303,586$          -$                       51,378,586$           

This project is part of the Little Cypress Creek Frontier program that will reduce the risk 

of flooding in the Little Cypress Creek watershed for more than 3,200 structures in an 

Atlas 14 1% rainfall event and will reduce that rainfall event by more than 5,800 acres. 

Projects include detention, sediment control, vegetation management and other flood 

risk management projects.

Little Cypress 

Creek
Partnership F-27 L500-01-00

Design and Construction of Zube Park Stormwater Detention 

Basin 
3 9,250,000$            1,532,838$            -$                       10,782,838$           

This project is part of the Little Cypress Creek Frontier program that will reduce the risk 

of flooding in the Little Cypress Creek watershed for more than 3,200 structures in an 

Atlas 14 1% rainfall event and will reduce that rainfall event by more than 5,800 acres. 

Little Cypress 

Creek
Local F-28 L500-02-00

Right-Of-Way Acquisition, Design, and Construction of Kluge 

Stormwater Detention Basin 
4 11,000,000$          -$                       -$                       11,000,000$           

This project is part of the Little Cypress Creek Frontier program that will reduce the risk 

of flooding in the Little Cypress Creek watershed for more than 3,200 structures in an 

Atlas 14 1% rainfall event and will reduce that rainfall event by more than 5,800 acres. 

Little Cypress 

Creek
Local F-29 L500-06-00

Right-Of-Way Acquisition, Design, and Construction of 

Mueschke East Stormwater Detention Basin 
3 15,900,000$          -$                       -$                       15,900,000$           

This project is part of the Little Cypress Creek Frontier program that will reduce the risk 

of flooding in the Little Cypress Creek watershed for more than 3,200 structures in an 

Atlas 14 1% rainfall event and will reduce that rainfall event by more than 5,800 acres. 

Little Cypress 

Creek
Local F-30 L500-09-00

Right-Of-Way Acquisition, Design, and Construction of Schiel 

Stormwater Detention Basin 
3 16,000,000$          -$                       -$                       16,000,000$           

This project is part of the Little Cypress Creek Frontier program that will reduce the risk 

of flooding in the Little Cypress Creek watershed for more than 3,200 structures in an 

Atlas 14 1% rainfall event and will reduce that rainfall event by more than 5,800 acres. 

Little Cypress 

Creek
Local F-31 L500-10-00

Construction of Mueschke West Stormwater Detention Basin 

Improvements 
3 10,600,000$          -$                       -$                       10,600,000$           

This project is part of the Little Cypress Creek Frontier program that will reduce the risk 

of flooding in the Little Cypress Creek watershed for more than 3,200 structures in an 

Atlas 14 1% rainfall event and will reduce that rainfall event by more than 5,800 acres. 

Little Cypress 

Creek
Local F-32 L500-11-00

Construction of Hegar Stormwater Detention Basin 

Improvements
3 11,800,000$          -$                       -$                       11,800,000$           

This project is part of the Little Cypress Creek Frontier program that will reduce the risk 

of flooding in the Little Cypress Creek watershed for more than 3,200 structures in an 

Atlas 14 1% rainfall event and will reduce that rainfall event by more than 5,800 acres. 

Little Cypress 

Creek
Local F-33 L512-01-00

Construction of Kleb Woods Stormwater Detention Basin 

Improvements
3 3,700,000$            -$                       -$                       3,700,000$             

This project is part of the Little Cypress Creek Frontier program that will reduce the risk 

of flooding in the Little Cypress Creek watershed for more than 3,200 structures in an 

Atlas 14 1% rainfall event and will reduce that rainfall event by more than 5,800 acres. 

Little Cypress 

Creek
Local F-34 L512-03-00

ROW, Design, and Construction of Mason Stormwater 

Detention Basin in Little Cypress Creek watershed
3 13,000,000$          -$                       -$                       13,000,000$           

This project is part of the Little Cypress Creek Frontier program that will reduce the risk 

of flooding in the Little Cypress Creek watershed for more than 3,200 structures in an 

Atlas 14 1% rainfall event and will reduce that rainfall event by more than 5,800 acres. 

Little Cypress 

Creek
Local F-35 L514-01-00

Construction of Bauer-Hockley Stormwater Detention Basin 

Improvements 
3 3,850,000$            -$                       740,000$               4,590,000$             

This project is part of the Little Cypress Creek Frontier program that will reduce the risk 

of flooding in the Little Cypress Creek watershed for more than 3,200 structures in an 

Atlas 14 1% rainfall event and will reduce that rainfall event by more than 5,800 acres. 

Little Cypress 

Creek
Local F-89 L500-00-00

Design and Construction of Additional Volume in Little Cypress 

Creek Stormwater Detention Basins 
3 & 4 16,750,000$          -$                       -$                       16,750,000$           

This project is part of the Little Cypress Creek Frontier program that will reduce the risk 

of flooding in the Little Cypress Creek watershed for more than 3,200 structures in an 

Atlas 14 1% rainfall event and will reduce that rainfall event by more than 5,800 acres.

Luce Bayou Local F-108 S100-00-00
Right-of-Way Acquisition, Design and Construction of General 

Drainage Improvements in Luce Bayou Watershed
2 10,000,000$          -$                       -$                       10,000,000$           

Design and construction of projects to reduce the risk of flooding in the Luce Bayou 

watershed for more than 80 structures in an Atlas 14 1% rainfall event.

Luce Bayou Local F-110 S200-00-00
Planning, Right-Of-Way Acquisition, Design and Construction 

of General Drainage Improvements Near Huffman
2 10,000,000$          -$                       -$                       10,000,000$           

The project, that is not fully funded, could reduce the risk of flooding for more than 20 

homes, could reduce the floodplain by more than 1,700 acres and could reduce the 

frequency and duration of flooding for more than 5 miles of roadway in an Atlas 14 1% 

rainfall event.

Luce Bayou Local F-51 S100-00-00
Luce Bayou Right-of-Way Acquisition and Floodplain 

Preservation
2 10,000,000$          -$                       -$                       10,000,000$           

Right of way acquisition along Luce Bayou for project support, to preserve channel 

conveyance and / or restore natural floodplains in areas subject to frequent flooding.

Luce Bayou Partnership F-85 S100-00-00
Investigations of General Drainage Improvements along Luce 

Bayou
2 -$                       450,000$               -$                       450,000$                

The planning study identified 11 projects that could reduce the risk of flooding for up to 

180 homes, could reduce the size of the floodplain for more than 40 acres and could 

reduce the frequency and duration of flooding for more than 10 miles of roadway in an 

Atlas 14 1% rainfall event.  The recommended project, that is currently funded under 

Bond ID F-51, could reduce the risk of flooding for more than 20 homes and could 

reduce the size of the floodplain by up to 5 acres in an Atlas 14 !% rainfall event.  
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San Jacinto 

River
Partnership C-17 G103-00-00 San Jacinto River Watershed Study 1, 2, & 4 625,000$               2,708,208$            -$                       3,333,208$             

The planning study identified 4 projects that are located fully or partially in Harris County, 

which are not funded, that could reduce the risk of flooding for more than 1,200 

structures, could reduce the size of the floodplain by more than 5,000 acres and could 

reduce the frequency and duration of flooding more more than 60 miles of roadway in an 

Atlas 14 1% rainfall event. 

San Jacinto 

River
Partnership C-50 G103-00-00

Funding for Future Partnership Projects Based on Results of 

Study - for Right-of-Way Acquisition, Design, and Construction 

of General Drainage Improvements in San Jacinto River 

Watershed Study

1, 2, & 4 18,750,000$          56,250,000$          -$                       75,000,000$           Specific benefits will be established when the project is initiated in the 3rd quartile.

San Jacinto 

River
Community Input CI-019 G103-00-00

Investigations of Potential Detention Sites Around Glendale 

Dredge Site in Partnership with the City of Houston
1 50,000$                 50,000$                 -$                       100,000$                Specific benefits will be established when the project is initiated in the 3rd quartile.

San Jacinto 

River
Community Input CI-028 G103-00-00

Design and Construction of Additional Gates on Lake Houston 

in Partnership with the City of Houston
1, 2, & 4 20,000,000$          50,000,000$          -$                       70,000,000$           

Design and construction of additional gates which could enhance the operation of Lake 

Houston for reduction of flood risk along the San Jacinto River.  Project will be led by the 

City of Houston.  

San Jacinto 

River
Community Input CI-60 G112-00-00

Planning, Right-Of-Way, Design and Construction of 

Conveyance Improvements along Panther Creek
1 & 2 10,000,000$          -$                       -$                       10,000,000$           

A project could reduce the risk of flooding for more than 300 structures in an Atlas 14 1% 

rainfall event.

San Jacinto 

River
Community Input CI-61 G103-00-00 East Fork, West Fork and Lake Houston Dredging 1, 2, & 4 10,000,000$          40,000,000$          -$                       50,000,000$           Specific benefits will be established when the project is initiated in the 4th quartile.

San Jacinto 

River
Local F-111 G103-00-00

Planning, Right-Of-Way Acquisition, Design and Construction 

of General Drainage Improvements East of Lake Houston
2 10,000,000$          -$                       -$                       10,000,000$           Specific benefits will be established when the project is initiated in the 3rd quartile.

San Jacinto 

River
Local F-14 G103-00-00

Planning, Right-Of-Way Acquisition, Design and Construction 

of General Drainage Improvements Near Kingwood
4 10,000,000$          -$                       -$                       10,000,000$           

The planning study identified 8 projects, with an estimated cost of more than $140 

million, which are not fully funded, could reduce the risk flooding for more than 450 

homes from flooding during in an Atlas 14 1% rainfall event and could facilitate local 

drainage projects by others that could benefit for more than 800 additional structures.  

The recommended projects along the Kingwood Diversion Channel and Taylor Gully 

could reduce the risk of flooding for more than 400 structures in an Atlas 14 1% rainfall 

event.  

San Jacinto 

River
Local F-15 G103-00-00

Planning, Right-Of-Way Acquisition, Design and Construction 

of General Drainage Improvements Near Atascocita
2 10,000,000$          -$                       -$                       10,000,000$           Specific benefits will be established when the project is initiated in the 4th quartile.

Sims Bayou Partnership C-08 C118-00-00

Right-Of-Way Acquisition, Design, and Construction of 

Stormwater Detention Basin and Channel Conveyance 

Improvements along Salt Water Ditch 

1 12,500,000$          37,500,000$          -$                       50,000,000$           
The project could reduce the risk of flooding for over 1,900 structures near C118-00-00 

in a pre-Atlas 1% rainfall event.  Project will be coordinated with City of Houston.

Sims Bayou Partnership C-09 C147-00-00

Right-Of-Way Acquisition, Design, and Construction of South 

Post Oak Stormwater Detention Basin and Channel 

Conveyance Improvements along C147-00-00 

1 4,542,500$            13,627,500$          -$                       18,170,000$           
The project could reduce the risk of flooding for more than 150 homes in Harris County 

during a pre-Atlas 14 1% rainfall event.

Sims Bayou Partnership C-10 C506-01-00
Design and Construction of South Shaver Stormwater 

Detention Basin
2 3,750,000$            11,250,000$          -$                       15,000,000$           

This project could reduce the risk of flooding for more than 440 structures in an Atlas 14 

1% rainfall event.  Project will be coordinated with City of Houston.

Sims Bayou Community Input CI-027 C106-00-00
Planning, Right-Of-Way Acquisition, Design, and Construction 

of Improvements for the Tributaries of C106-00-00
2 2,000,000$            -$                       -$                       2,000,000$             

The project could reduce the risk of flooding for structures along tributaries of C106-00-

00.  Project will be coordinated with City of South Houston and City of Houston.

Sims Bayou Community Input CI-029 C102-00-00 Restore Channel Conveyance Capacity Along C102-00-00 2 15,000,000$          15,000,000$          -$                       30,000,000$           Partnership project with the City of Houston to restore conveyance along C102-00-00.

Sims Bayou Community Input CI-037 C146-00-00 Restore Channel Conveyance Capacity Along C146-00-00 1 15,000,000$          15,000,000$          -$                       30,000,000$           Specific benefits will be established when the project is initiated in the 4th quartile.

Sims Bayou Local F-92 C116-00-00
Planning, Right-Of-Way Acquisition, Design and Construction 

Along C116-00-00
1 10,000,000$          -$                       -$                       10,000,000$           

Could reduce the risk of flooding and could facilitate local drainage projects by others.  

Project will be coordinated with City of Houston.

Sims Bayou Local F-93 C124-00-00
Planning, Right-Of-Way Acquisition, Design and Construction 

Along C124-00-00
1 10,000,000$          -$                       -$                       10,000,000$           Specific benefits will be established when the project is initiated in the 3rd quartile.

Sims Bayou Local F-94 C143-00-00
Planning, Right-Of-Way Acquisition, Design and Construction 

Along C143-00-00
1 10,000,000$          -$                       -$                       10,000,000$           

Could reduce the risk of flooding and could facilitate future local drainage projects by 

others.

Sims Bayou Local F-95 C144-00-00
Planning, Right-Of-Way Acquisition, Design and Construction 

Along C144-00-00
1 10,000,000$          -$                       -$                       10,000,000$           

Could reduce the risk of flooding and could improve local drainage issues for structures 

along the channel.

Spring Creek Partnership C-118 J100-00-00
Planning, Right-of-Way Acquisition, Design and Construction 

of a Reservoir along Spring Creek
3 & 4 12,500,000$          12,500,000$          -$                       25,000,000$           Specific benefits will be established when the project is initiated in the 3rd quartile.

Spring Creek Local F-119 J100-00-00
Right-of-Way Acquisition, Design and Construction of General 

Drainage Improvements along Spring Creek
3 & 4 10,000,000$          -$                       -$                       10,000,000$           

The proposed project could remove the floodplain from up to 5 structures, could reduce 

the floodplain by more than 5 acres and could reduce the frequency and duration of 

flooding from up to a mile of roadway in an Atlas 14 1% rainfall event.  

Spring Creek Local F-19 J100-00-00
Spring Creek Right-of-Way Acquisition and Floodplain 

Preservation
3 & 4 50,000,000$          -$                       -$                       50,000,000$           

As of January 2021, the project has purchased 26 acres of floodplain property and more 

than 100 acres are in process of purchase.  Additional acreage will be purchased as 

appropriate properties are identified.
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Spring Creek Partnership F-75 J100-00-00
Investigations of General Drainage Improvements along 

Spring Creek
3 & 4 -$                       450,000$               -$                       450,000$                

The planning study identified 5 projects that could reduce the risk of flooding for more 

than 20 homes, could reduce the size of the floodplain by up to 100 acres and could 

reduce the frequency and duration of flooding from up to 6 miles of roadways in an Atlas 

14 1% rainfall event.  The recommended project , that is currently funded with Bond ID F-

119, could reduce the risk of flooding for up to 5 homes, could reduce the size of the 

floodplain by more than 5 acres and could reduce the frequency and duration of flooding 

for up to 1 mile of roadway in an Atlas 14 1% rainfall event.  

Vince Bayou Local F-104 I100-00-00
Right-of-Way Acquisition, Design and Construction of General 

Drainage Improvements in Vince Bayou Watershed
2 15,000,000$          -$                       -$                       15,000,000$           

This project could reduce the risk of flooding for more than 50 structures and could 

reduce the frequency and duration of flooding for more than 5 miles roadway in an Atlas 

14 1% rainfall event.

Vince Bayou Partnership F-78 I100-00-00
Investigations of General Drainage Improvements in Vince 

Bayou Watershed
2 -$                       550,000$               -$                       550,000$                

The planning study identified 10 projects with estimated to cost of more than $60 million, 

which are not fully funded, that could reduce the risk of flooding more than 150 structures 

and could reduce the frequency and duration of flooding for more than 19 miles of 

roadway in an Atlas 14 1% rainfall event. The recommended project for implementation 

(Bond ID F-104) could reduce the risk of flooding for more than 50 structures and could 

reduce the frequency and duration of flooding for more than 5 miles of roadway in an 

Atlas 14 1% rainfall event.

White Oak Bayou Partnership C-14 E100-00-00
Design and Construction of Corps of Engineers White Oak 

Bayou Section 211(f) Project
1 & 4 -$                       45,000,000$          -$                       45,000,000$           

The pre-Atlas 1% rainfall event could be removed from up to 1,500 structures as part of 

the federal project.

White Oak Bayou Partnership C-15 E500-00-00
Design and Construction of Arbor Oaks Stormwater Detention 

Basin 
1 2,500,000$            10,800,000$          -$                       13,300,000$           

This stormwater detention basin compliments the federal project on White Oak Bayou 

which will reduce the risk of flooding for 1,800 structures in an Atlas 14 1% rainfall event.  

Project will be coordinated with City of Houston.

White Oak Bayou Partnership C-16 E500-00-00
Design and Construction of Woodland Trails Stormwater 

Detention Basin 
4 7,750,000$            48,660,000$          -$                       56,410,000$           

This stormwater detention basin compliments the federal project on White Oak Bayou 

which will reduce the risk of flooding for 1,800 structures in an Atlas 14 1% rainfall event.

White Oak Bayou Partnership C-39 E200-02-00
Right-of-Way Acquisition, Design and Construction of the 

North Canal 
2 20,000,000$          111,249,359$        -$                       131,249,359$         

Design and construction of this project will reduce the risk of flooding upstream and 

downstream of downtown Houston.  Project will be led by City of Houston.

White Oak Bayou Partnership C-59 E500-21-00 Construction of Inwood Forest Stormwater Detention Basin 1 12,000,000$          35,000,000$          -$                       47,000,000$           

Design and construction of this project  will reduce the risk of flooding for over 130 

structures and approximately 220 acres in a pre-Atlas 1% rainfall event.  Project will be 

coordinated with City of Houston.

White Oak Bayou Community Input CI-010 E127-00-00

Partnership Project with Jersey Village on Right-of-Way 

Acquisition, Design, and Construction of General Drainage 

Improvements along E127-00-00

4 1,500,000$            1,500,000$            -$                       3,000,000$             Specific benefits will be established when the project is initiated in the 3rd quartile.

White Oak Bayou Community Input CI-011 E100-00-00

Partnership Project with the City of Houston for Feasibility 

Study of General Drainage Improvements around Hidden Lake 

Townhomes

4 175,000$               175,000$               -$                       350,000$                

The planning study in partnership with the City of Houston will evaluate general drainage 

improvements that could reduce the risk of flooding for more than 80 homes in Hidden 

Lakes Townhomes in an Atlas 14 1% rainfall event.

White Oak Bayou Community Input CI-030 E106-00-00
Right-of-Way Acquisition, Design and Construction of General 

Drainage Improvements along Turkey Gully
4 10,000,000$          30,000,000$          -$                       40,000,000$           Specific benefits will be established when the project is initiated in the 3rd quartile.

White Oak Bayou Community Input CI-032 E500-00-00
Investigation of Additional Stormwater Detention Basins in the 

White Oak Bayou Watershed
Countywide 125,000$               125,000$               -$                       250,000$                Specific benefits will be established when the project is initiated in the 3rd quartile.

White Oak Bayou Community Input CI-033 E105-00-00

Partnership Project with City of Houston on Planning, Right-of-

Way Acquisition, Design, and Construction of General 

Drainage Improvements along E105-00-00

4 1,000,000$            1,000,000$            -$                       2,000,000$             

Planning, right of way acquisition, design and construction of this project could reduce 

the risk of flooding for homes along E105-00-00.  Project will be coordinated with the City 

of Houston.

White Oak Bayou Local F-09 E101-00-00
Planning, Right-Of-Way Acquisition, Design and Construction 

of Little White Oak Bayou Channel Conveyance Improvements 
1 & 2 30,000,000$          -$                       -$                       30,000,000$           

Planning, right of way acquisition, design and construction of this project could reduce 

the risk of flooding for over 1,150 structures in a pre-Atlas 1% rainfall event.

White Oak Bayou Local F-10 E115-00-00
Right-Of-Way Acquisition, Design, and Construction of 

Channel Conveyance Improvements on Brickhouse Gully 
4 35,000,000$          -$                       -$                       35,000,000$           

Right of way acquisition, design and construction of this project could reduce  the risk of 

flooding for over 1,300 structures in a pre-Atlas 1% rainfall event.  Project will be 

coordinated with City of Houston.

Willow Creek Local F-106 M100-00-00
Right-of-Way Acquisition, Design and Construction of General 

Drainage Improvements in Willow Creek Watershed
3 & 4 15,000,000$          -$                       -$                       15,000,000$           

Design and construction of projects to reduce the risk of flooding in the Willow Creek 

watershed for more than 170 structures in an Atlas 14 1% rainfall event.

Willow Creek Local F-36 M100-00-00
Willow Creek Right-of-Way Acquisition and Floodplain 

Preservation
3 & 4 30,000,000$          -$                       -$                       30,000,000$           

As of January 2021, the project has purchased 67 acres of floodplain property and up to 

40 acres are in process of purchase.  Additional acreage will be purchased as 

appropriate properties are identified.

Willow Creek Partnership F-37 M124-00-00
Design and Construction of Channel Conveyance 

Improvements on M124-00-00 Downstream of SH 249
4 21,000,000$          63,000,000$          -$                       84,000,000$           

This partnership project will reduce the risk of flooding affecting roadways near M124-00-

00 including SH 249, FM 2920 and other local roads.
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 2018 BOND PROJECTS
March 2021 Update

Last Revision - 3/19/2021

WATERSHED TYPE BOND ID UNIT ID TITLE PRECINCT

 * ESTIMATED 

2018 BOND 

FUNDS (BF) 

 ** ESTIMATED 

PARTNER FUNDS 

(PF) 

 ***ESTIMATED 

DISTRICT FUNDS 

(DF) 

 TOTAL ESTIMATE 

(BF+PF+DF) 
DESCRIPTION OF BENEFITS / NOTES

Willow Creek Local F-38 M528-01-00
Design and Construction of Cypress Rosehill Stormwater 

Detention Basin 
4 1,100,000$            -$                       -$                       1,100,000$             

Providing joint-benefits of mitigating impacts of roadway construction and could reduce 

the risk of flooding for homes in the surrounding area.  Projects could include, but not 

limited to, detention, sediment control, vegetation management, and other flood risk 

management projects.

Willow Creek Partnership F-71 M100-00-00
Investigations of General Drainage Improvements in Willow 

Creek Watershed
3 & 4 -$                       800,000$               -$                       800,000$                

The planning study identified improvement projects, costing more than $260 million 

which is not funded, that could reduce the risk of flooding for more than 400 structures, 

could reduce the size of the floodplain by up to 250 acres and could reduce the 

frequency and duration of flooding for more than 4 miles of roadway in an Atlas 14 1% 

rainfall event.  The recommended project, that is currently funded, could reduce the risk 

of flooding for more than 200 structures, could reduce the size of the floodplain by more 

than 200 acres and could reduce the frequency and duration of flooding for up to 4 miles 

in an Atlas 14 1% rainfall event.

zCountywide Community Input CI-026 Z100-00-00
Investigation of City of Houston Properties for Conversion to 

Stormwater Detention Basins
Countywide 250,000$               250,000$               -$                       500,000$                

Design and construction of stormwater detention basins on various City of Houston 

properties could reduce the risk of flooding in the area.  Specific benefits will be 

determined as individual projects are initiated.  Projects include detention, sediment 

control, vegetation management and other flood risk management projects.

zCountywide Local Z-01 Z100-00-00
Countywide Floodplain Preservation and Right of Way 

Acquisition
Countywide 50,000,000$          -$                       -$                       50,000,000$           

Right of way acquisition along various channels in Harris County in support of District 

projects and preserve channel conveyance and / or restore natural rainfall events in 

areas subject to frequent flooding.

zCountywide Partnership Z-02 Z100-00-00
Partnership Projects with Municipalities, Authorities, and Other 

Districts in Harris County
Countywide 175,000,000$        17,359,452$          -$                       192,359,452$         

Jointly funded projects to address flooding with multi-jurisdictional projects. Specific 

project benefits will be determined as projects are initiated.

zCountywide Partnership Z-03 Z100-00-00 Countywide Ongoing Planning Countywide 9,500,000$            2,400,000$            -$                       11,900,000$           
Ongoing efforts to identify future projects and work efforts to reduce flooding in Harris 

County watersheds.

zCountywide Local Z-04 Z100-00-00
Partnership Projects with the Harris County Engineering 

Department
Countywide 100,000,000$        -$                       -$                       100,000,000$         

Jointly funded projects that could reduce the risk of flooding in conjunction with Harris 

County Engineering Department projects.

zCountywide Local Z-05 Z100-00-00
Advanced Emerging Technologies for Flood Damage 

Reduction
Countywide 25,000,000$          -$                       -$                       25,000,000$           

Investigations of new methods to reduce the risk of flooding and associated damages in 

Harris County.  This can include the use of native vegetation to stabilize channel banks 

and reduce erosion.

zCountywide Local Z-06 Z100-00-00 Bond Administration Countywide 10,000,000$          -$                       -$                       10,000,000$           Bond administration with legal and financial professional services

zCountywide Local Z-07 Z100-00-00 Contingency Countywide 8,116,506$            -$                       -$                       8,116,506$             
Contingency funds reduced to bring balance of the total 2018 Bond Funding to the $2.5 

billion limit.

zCountywide Partnership Z-08 Z100-00-00
Preliminary Engineering for Large Diameter Tunnels for 

Stormwater Conveyance
Countywide 20,000,000$          2,820,000$            -$                       22,820,000$           

Preliminary engineering for implementation of large diameter tunnels to reduce the risk of 

flooding across Harris County.

zCountywide Partnership Z-09 Z100-00-00
Upgrades and Expansion of the Harris County Flood Warning 

System
Countywide 1,250,000$            1,310,019$            -$                       2,560,019$             

Improving existing flood monitoring systems to provide near-real time information on 

flooding in Harris County for emergency managers, public officials, first responders, and 

the public.

zCountywide Partnership Z-10 Z100-00-00 Maapnext - Harris County Floodplain Mapping Updates Countywide 12,500,000$          12,800,000$          3,000,000$            28,300,000$           

The project will provide more accurate information on the risks of flooding in Harris 

County including a web-based flood education tool. Draft maps for public review are 

scheduled for release in the first quarter of 2022.

zCountywide Local Z-11 Z100-00-00
Countywide Communications Relating to 2018 Bond and CIP 

Projects
Countywide 10,000,000$          -$                       -$                       10,000,000$           

Providing transparency with countywide and watershed level communications by 

engaging with the public about 2018 Bond projects.

zCountywide Buyout Z-Buyout Z100-00-00 Federal Grant-Funded Volunteer Home Buyouts Countywide 144,125,000$        387,300,000$        -$                       531,425,000$         
As of January 2021, 625 properties (about 180 acres) have been purchased and more 

than 600 properties (more than 100 acres) are in the process of purchase.

zCountywide Storm Repair Z-StormRep Z100-00-00 Countywide Storm Repairs in Harris County Countywide 20,070,000$          76,200,500$          5,500,000$            101,770,500$         

Completion to date of nearly 800 damaged sites within Harris County resulting from 

Hurricane Harvey.  Continued efforts under this project for the repairs of erosion and 

infrastructure in Harris County.

zCountywide

Subdivision 

Drainage 

Improvement

Z-Subdiv Z100-00-00
Harris County Engineering Department Countywide 

Subdivision Drainage Improvement Projects 
Countywide 115,233,750$        376,345,151$        -$                       491,578,901$         

Design and construction of these projects could reduce the risk of flooding for over 

45,300 homes during a pre-Atlas 14 1% rainfall event.

2,500,000,000$     2,396,457,904$     60,581,618$          4,957,039,522$      
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 2018 Bond Project List March 2021 Update

2018 Bond Project List Comparison - Version May 2020 to Version March 2021

Change Notes

 $          (107,662,152) Added District Funding to Projects

 $                           -   Total Delta Bond Partner District Total

 $                     -    $      36,921,957  $   (107,662,152)  $        (70,740,195)

Difference

Bond ID Type Watershed Precinct Bond Partner District Total S Precinct Bond Partner District Total S Precinct Bond Partner District Total Change Notes

C-36 Partnership Addicks Reservoir 3  $           1,000,000  $           9,000,000  $                        -    $            10,000,000 3  $         1,000,000  $             9,000,000  $                     -    $        10,000,000 Remained 3  $                     -    $                     -    $                     -    $                        -   No Change No Change

C-37 Partnership Addicks Reservoir 4  $              500,000  $           2,500,000  $                        -    $              3,000,000 4  $            500,000  $             2,500,000  $                     -    $          3,000,000 Remained 4  $                     -    $                     -    $                     -    $                        -   No Change No Change

C-38 Partnership Addicks Reservoir 4  $           3,750,000  $          11,250,000  $                        -    $            15,000,000 4  $         3,750,000  $           11,250,000  $                     -    $        15,000,000 Remained 4  $                     -    $                     -    $                     -    $                        -   No Change No Change

C-40 Partnership Addicks Reservoir Countywide  $                        -    $           6,000,000  $                        -    $              6,000,000 Countywide  $                      -    $             6,000,000  $                     -    $          6,000,000 Remained Countywide  $                     -    $                     -    $                     -    $                        -   No Change No Change

C-46 Partnership Addicks Reservoir 3  $           1,600,000  $          14,400,000  $                        -    $            16,000,000 3  $         1,600,000  $           14,400,000  $                     -    $        16,000,000 Remained 3  $                     -    $                     -    $                     -    $                        -   Unit ID Changed the Unit ID to correspond to the correct Unit for the basin construction.

C-47 Partnership Addicks Reservoir 3  $           1,500,000  $          13,500,000  $                        -    $            15,000,000 3  $         1,500,000  $           13,500,000  $                     -    $        15,000,000 Remained 3  $                     -    $                     -    $                     -    $                        -   No Change No Change

C-48 Partnership Addicks Reservoir 3  $           9,400,000  $          84,600,000  $                        -    $            94,000,000 3  $         9,400,000  $           84,600,000  $                     -    $        94,000,000 Remained 3  $                     -    $                     -    $                     -    $                        -   No Change No Change

C-52 Local Addicks Reservoir 3  $          10,000,000  $                        -    $                        -    $            10,000,000 3  $        10,000,000  $                         -    $                     -    $        10,000,000 Remained 3  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-112 Local Addicks Reservoir 3 & 4  $          20,000,000  $                        -    $                        -    $            20,000,000 3  $        20,000,000  $                         -    $                     -    $        20,000,000 Was 3 & 4 Now 3  $                     -    $                     -    $                     -    $                        -   Precinct Corrected the Precinct data from 3 & 4 to 3.

F-53 Local Addicks Reservoir 3  $          40,000,000  $                        -    $                        -    $            40,000,000 3  $        40,000,000  $                         -    $                     -    $        40,000,000 Remained 3  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-54 Local Addicks Reservoir 3  $          10,000,000  $                        -    $                        -    $            10,000,000 3  $        10,000,000  $                         -    $                     -    $        10,000,000 Remained 3  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-55 Local Addicks Reservoir 3  $          25,000,000  $                        -    $                        -    $            25,000,000 3  $        25,000,000  $                         -    $                     -    $        25,000,000 Remained 3  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-56 Local Addicks Reservoir 4  $          15,000,000  $                        -    $                        -    $            15,000,000 4  $        15,000,000  $                         -    $                     -    $        15,000,000 Remained 4  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-83 Local Addicks Reservoir 3  $          21,000,000  $                        -    $                        -    $            21,000,000 3  $        21,000,000  $                         -    $                     -    $        21,000,000 Remained 3  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-84 Local Addicks Reservoir 3  $           5,000,000  $                        -    $                        -    $              5,000,000 3  $         5,000,000  $                         -    $                     -    $          5,000,000 Remained 3  $                     -    $                     -    $                     -    $                        -   No Change No Change

C-06 Partnership Armand Bayou 2  $           2,000,000  $           5,700,000  $                        -    $              7,700,000 2  $         2,000,000  $             5,700,000  $                     -    $          7,700,000 Remained 2  $                     -    $                     -    $                     -    $                        -   Unit ID Changed the Unit ID to correspond to the correct Unit for the basin construction.

C-07 Partnership Armand Bayou 2  $           3,750,000  $          11,250,000  $                        -    $            15,000,000 2  $         3,750,000  $           11,250,000  $                     -    $        15,000,000 Remained 2  $                     -    $                     -    $                     -    $                        -   No Change No Change

C-44 Partnership Armand Bayou 2  $           2,000,000  $           2,000,000  $                        -    $              4,000,000 2  $         2,000,000  $             2,000,000  $                     -    $          4,000,000 Remained 2  $                     -    $                     -    $                     -    $                        -   No Change No Change

CI-021 Community Input Armand Bayou 2  $              250,000  $                        -    $                        -    $                250,000 2  $            250,000  $                         -    $                     -    $             250,000 Remained 2  $                     -    $                     -    $                     -    $                        -   No Change No Change

CI-023 Community Input Armand Bayou 2  $           6,000,000  $                        -    $                        -    $              6,000,000 2  $         6,000,000  $                         -    $                     -    $          6,000,000 Remained 2  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-72 Local Armand Bayou 2  $           2,000,000  $                        -    $                        -    $              2,000,000 2  $         2,000,000  $                         -    $                     -    $          2,000,000 Remained 2  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-96 Partnership Armand Bayou 2  $                        -    $              950,000  $                        -    $                950,000 2  $                      -    $                950,000  $           140,000  $          1,090,000 Remained 2  $                     -    $                     -    $           140,000  $              140,000 Funding
Updated Total Estimates and District Funding Estimates to reflect the increase of budget due to higher cost 

of the planning study.

F-99 Local Armand Bayou 2  $          10,000,000  $                        -    $                        -    $            10,000,000 2  $        10,000,000  $                         -    $                     -    $        10,000,000 Remained 2  $                     -    $                     -    $                     -    $                        -   No Change No Change

C-53 Local Barker Reservoir 3  $          10,000,000  $                        -    $                        -    $            10,000,000 3  $        10,000,000  $                         -    $                     -    $        10,000,000 Remained 3  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-52 Local Barker Reservoir 3  $          20,000,000  $                        -    $                        -    $            20,000,000 3  $        20,000,000  $                         -    $                     -    $        20,000,000 Remained 3  $                     -    $                     -    $                     -    $                        -   No Change No Change

C-11 Partnership Brays Bayou 1, 2, & 3  $                        -    $          75,000,000  $                        -    $            75,000,000 1, 2, & 3  $                      -    $           75,000,000  $        1,500,000  $        76,500,000 Remained 1, 2, & 3  $                     -    $                     -    $        1,500,000  $           1,500,000 Funding
Updated Total Estimates and District Funding Estimates to reflect the increase of budget due to additional 

scope.

C-12 Partnership Brays Bayou 3  $           4,500,000  $          14,510,000  $              340,000  $            19,350,000 3  $         4,500,000  $           14,510,000  $                     -    $        19,010,000 Remained 3  $                     -    $                     -    $          (340,000)  $             (340,000) Funding
Updated Total Estimates and District Funding Estimates to reflect the decrease to stay within the original 

budget.

C-13 Partnership Brays Bayou 3  $           7,500,000  $          22,500,000  $                        -    $            30,000,000 3  $         7,500,000  $           22,500,000  $                     -    $        30,000,000 Remained 3  $                     -    $                     -    $                     -    $                        -   No Change No Change

CI-025 Community Input Brays Bayou 1, 2, & 3  $              200,000  $                        -    $                        -    $                200,000 1, 2, & 3  $            200,000  $                         -    $                     -    $             200,000 Remained 1, 2, & 3  $                     -    $                     -    $                     -    $                        -   No Change No Change

CI-034 Community Input Brays Bayou 1  $              250,000  $                        -    $                        -    $                250,000 3  $            250,000  $                         -    $                     -    $             250,000 Was 1 Now 3  $                     -    $                     -    $                     -    $                        -   Precinct Corrected the Precinct data from 1 to 3.

CI-038 Community Input Brays Bayou 3  $          15,000,000  $          15,000,000  $                        -    $            30,000,000 3  $        15,000,000  $           15,000,000  $                     -    $        30,000,000 Remained 3  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-07 Local Brays Bayou 1  $          32,500,000  $                        -    $                        -    $            32,500,000 1 & 3  $        32,500,000  $                         -    $                     -    $        32,500,000 Was 1 Now 1 & 3  $                     -    $                     -    $                     -    $                        -   Precinct Corrected the Precinct data from 1 to 1 & 3.

F-08 Local Brays Bayou 1  $          30,500,000  $                        -    $                        -    $            30,500,000 1  $        30,500,000  $                         -    $                     -    $        30,500,000 Remained 1  $                     -    $                     -    $                     -    $                        -   No Change No Change

CI-009 Community Input Buffalo Bayou 3  $          15,000,000  $          15,000,000  $                        -    $            30,000,000 3  $        15,000,000  $           15,000,000  $                     -    $        30,000,000 Remained 3  $                     -    $                     -    $                     -    $                        -   No Change No Change

CI-016 Community Input Buffalo Bayou Countywide  $              371,420  $                        -    $                        -    $                371,420 Countywide  $            371,420  $                         -    $                     -    $             371,420 Remained Countywide  $                     -    $                     -    $                     -    $                        -   No Change No Change

CI-017 Community Input Buffalo Bayou Countywide  $          30,000,000  $                        -    $                        -    $            30,000,000 Countywide  $        30,000,000  $                         -    $                     -    $        30,000,000 Remained Countywide  $                     -    $                     -    $                     -    $                        -   No Change No Change

CI-018 Community Input Buffalo Bayou 3  $           2,000,000  $                        -    $                        -    $              2,000,000 3  $         2,000,000  $                         -    $                     -    $          2,000,000 Remained 3  $                     -    $                     -    $                     -    $                        -   No Change No Change

CI-024 Community Input Buffalo Bayou Countywide  $              200,000  $                        -    $                        -    $                200,000 Countywide  $            200,000  $                         -    $                     -    $             200,000 Remained Countywide  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-58 Local Buffalo Bayou 3  $          10,000,000  $                        -    $                        -    $            10,000,000 3  $        10,000,000  $                         -    $                     -    $        10,000,000 Remained 3  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-59 Local Buffalo Bayou 3  $                        -    $                        -    $                        -    $                          -   3  $                      -    $                         -    $                     -    $                      -   Remained 3  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-79 Local Buffalo Bayou 3  $          10,000,000  $                        -    $                        -    $            10,000,000 3  $        10,000,000  $                         -    $                     -    $        10,000,000 Remained 3  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-80 Local Buffalo Bayou 3  $          10,000,000  $                        -    $                        -    $            10,000,000 3  $        10,000,000  $                         -    $                     -    $        10,000,000 Remained 3  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-81 Local Buffalo Bayou 3  $          20,000,000  $                        -    $                        -    $            20,000,000 3  $        20,000,000  $                         -    $                     -    $        20,000,000 Remained 3  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-82 Local Buffalo Bayou 2  $           2,000,000  $                        -    $           3,000,000  $              5,000,000 2  $         2,000,000  $                         -    $        2,665,700  $          4,665,700 Remained 2  $                     -    $                     -    $          (334,300)  $             (334,300) Funding
Updated Total Estimates and District Funding Estimates to reflect the increase of budget due to additional 

scope.

F-124 Local Carpenters Bayou 2  $              500,000  $                        -    $                        -    $                500,000 2  $            500,000  $                         -    $                     -    $             500,000 Remained 2  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-123 Local Cedar Bayou 2  $           9,200,000  $                        -    $                        -    $              9,200,000 2  $         9,200,000  $                         -    $                     -    $          9,200,000 Remained 2  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-41 Local Cedar Bayou 2  $          19,000,000  $                        -    $                        -    $            19,000,000 2  $        19,000,000  $                         -    $                     -    $        19,000,000 Remained 2  $                     -    $                     -    $                     -    $                        -   Title Changed title to more accurately depict location of the project.

F-42 Local Cedar Bayou 2  $          33,000,000  $                        -    $                        -    $            33,000,000 2  $        33,000,000  $                         -    $                     -    $        33,000,000 Remained 2  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-43 Local Cedar Bayou 2  $          20,000,000  $                        -    $                        -    $            20,000,000 2  $        20,000,000  $                         -    $                     -    $        20,000,000 Remained 2  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-44 Local Cedar Bayou 2  $          18,000,000  $                        -    $                        -    $            18,000,000 2  $        18,000,000  $                         -    $                     -    $        18,000,000 Remained 2  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-45 Local Cedar Bayou 2  $          22,000,000  $                        -    $                        -    $            22,000,000 2  $        22,000,000  $                         -    $                     -    $        22,000,000 Remained 2  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-46 Local Cedar Bayou 2  $          22,900,000  $                        -    $                        -    $            22,900,000 2  $        22,900,000  $                         -    $                     -    $        22,900,000 Remained 2  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-47 Local Cedar Bayou 2  $          19,900,000  $                        -    $                        -    $            19,900,000 2  $        19,900,000  $                         -    $                     -    $        19,900,000 Remained 2  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-48 Local Cedar Bayou 2  $           1,000,000  $                        -    $                        -    $              1,000,000 2  $         1,000,000  $                         -    $                     -    $          1,000,000 Remained 2  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-69 Local Cedar Bayou 2  $          10,500,000  $                        -    $                        -    $            10,500,000 2  $        10,500,000  $                         -    $                     -    $        10,500,000 Remained 2  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-70 Local Cedar Bayou 2  $          74,000,000  $                        -    $                        -    $            74,000,000 2  $        74,000,000  $                         -    $                     -    $        74,000,000 Remained 2  $                     -    $                     -    $                     -    $                        -   No Change No Change

C-03 Partnership Clear Creek 1  $          70,000,000  $        166,352,000  $        101,000,000  $          337,352,000 1  $        70,000,000  $         166,352,000  $                     -    $      236,352,000 Remained 1  $                     -    $                     -    $   (101,000,000)  $      (101,000,000) Funding
Updated Total Estimates and District Funding Estimates to reflect the decrease to stay within the original 

budget.

C-05 Local Clear Creek 1  $          11,387,500  $                        -    $           7,112,500  $            18,500,000 1  $        11,387,500  $                         -    $        7,112,500  $        18,500,000 Remained 1  $                     -    $                     -    $                     -    $                        -   Title
Changed the title to reflect removing Dagg Rd and naming the basin Christia V. Adair Stormwater 

Detention Basin.

CI-001 Community Input Clear Creek 1 & 2  $          25,000,000  $                        -    $                        -    $            25,000,000 1 & 2  $        25,000,000  $                         -    $                     -    $        25,000,000 Remained 1 & 2  $                     -    $                     -    $                     -    $                        -   No Change No Change

CI-003 Community Input Clear Creek 1 & 2  $              500,000  $              500,000  $                        -    $              1,000,000 1 & 2  $            500,000  $                500,000  $                     -    $          1,000,000 Remained 1 & 2  $                     -    $                     -    $                     -    $                        -   No Change No Change

CI-013 Community Input Clear Creek 2  $           5,000,000  $                        -    $                        -    $              5,000,000 2  $         5,000,000  $                         -    $                     -    $          5,000,000 Remained 2  $                     -    $                     -    $                     -    $                        -   Description Corrected the location of the project to City of Shoreacres instead of City of Seabrook.

CI-039 Community Input Clear Creek 2  $                93,324  $                        -    $                        -    $                  93,324 2  $              93,324  $                         -    $                     -    $               93,324 Remained 2  $                     -    $                     -    $                     -    $                        -   No Change No Change

CI-62 Community Input Clear Creek 1  $           5,000,000  $          15,000,000  $                        -    $            20,000,000 1  $         5,000,000  $           15,000,000  $                     -    $        20,000,000 Remained 1  $                     -    $                     -    $                     -    $                        -   Title
Changed the title to reflect removing Dixie Farm Rd and naming the basin Friendswood Stormwater 

Detention Basin.

F-01 Local Clear Creek 1  $           2,500,000  $                        -    $                        -    $              2,500,000 1  $         2,500,000  $                         -    $                     -    $          2,500,000 Remained 1  $                     -    $                     -    $                     -    $                        -   No Change No Change

Added/(Reduced) with Revision

Current as Approved by Court Revised
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 2018 Bond Project List March 2021 Update

2018 Bond Project List Comparison - Version May 2020 to Version March 2021

Difference

Bond ID Type Watershed Precinct Bond Partner District Total S Precinct Bond Partner District Total S Precinct Bond Partner District Total Change Notes

Current as Approved by Court Revised

F-02 Local Clear Creek 1  $           6,100,000  $                        -    $                        -    $              6,100,000 1  $         6,100,000  $                         -    $                     -    $          6,100,000 Remained 1  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-76 Local Clear Creek 1 & 2  $           6,000,000  $                        -    $                        -    $              6,000,000 1  $         6,000,000  $                         -    $           650,000  $          6,650,000 Was 1 & 2 Now 1  $                     -    $                     -    $           650,000  $              650,000 Funding
Updated Total Estimates and District Funding Estimates to reflect the increase of budget due to additional 

scope.
CI-012 Community Input Cypress Creek 3 & 4  $          60,000,000  $                        -    $                        -    $            60,000,000 3 & 4  $        60,000,000  $                         -    $                     -    $        60,000,000 Remained 3 & 4  $                     -    $                     -    $                     -    $                        -   No Change No Change

CI-020 Community Input Cypress Creek 3 & 4  $                        -    $                        -    $                        -    $                          -   3 & 4  $                      -    $                         -    $                     -    $                      -   Remained 3 & 4  $                     -    $                     -    $                     -    $                        -   No Change No Change

CI-035 Community Input Cypress Creek 3 & 4  $              600,000  $                        -    $              305,740  $                905,740 3 & 4  $            600,000  $                         -    $           122,864  $             722,864 Remained 3 & 4  $                     -    $                     -    $          (182,876)  $             (182,876) Funding Updated Total Estimates and District Funding Estimates to reflect the decrease in the final closeout costs.

CI-36 Community Input Cypress Creek 3  $                        -    $                        -    $                        -    $                          -   3  $                      -    $                         -    $                     -    $                      -   Remained 3  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-20 Local Cypress Creek 3 & 4  $        100,000,000  $                        -    $                        -    $          100,000,000 3 & 4  $      100,000,000  $                         -    $                     -    $      100,000,000 Remained 3 & 4  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-21 Local Cypress Creek 4  $                        -    $                        -    $           4,097,425  $              4,097,425 4  $                      -    $                         -    $                     -    $                      -   Remained 4  $                     -    $                     -    $       (4,097,425)  $          (4,097,425) Funding
Updated Total Estimates and District Funding Estimates to reflect this project completion under the Capital 

Improvement Program.

F-22 Local Cypress Creek 4  $           2,200,000  $                        -    $           1,200,000  $              3,400,000 4  $         2,200,000  $                         -    $        1,200,000  $          3,400,000 Remained 4  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-23 Local Cypress Creek 3  $           3,000,000  $                        -    $           5,500,000  $              8,500,000 3  $         3,000,000  $                         -    $        5,225,554  $          8,225,554 Remained 3  $                     -    $                     -    $          (274,446)  $             (274,446) Funding Updated Total Estimates and District Funding Estimates to reflect the latest in project budget needs.

F-24 Local Cypress Creek 3  $           9,300,000  $                        -    $                        -    $              9,300,000 3  $         9,300,000  $                         -    $                     -    $          9,300,000 Remained 3  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-88 Local Cypress Creek 1, 3, & 4  $          25,000,000  $          15,381,940  $                        -    $            40,381,940 1, 3, & 4  $        25,000,000  $                         -    $                     -    $        25,000,000 Remained 1, 3, & 4  $                     -    $     (15,381,940)  $                     -    $        (15,381,940) Funding
Removed Partner Estimate funding as the CDBG grant is in application phase for a project outside of the 

2018 Bond Program.

C-57 Partnership Galveston Bay 2  $           8,000,000  $           2,000,000  $                        -    $            10,000,000 2  $         8,000,000  $             2,000,000  $                     -    $        10,000,000 Remained 2  $                     -    $                     -    $                     -    $                        -   No Change No Change

C-58 Partnership Galveston Bay 2  $          16,000,000  $           4,000,000  $                        -    $            20,000,000 2  $        16,000,000  $             4,000,000  $                     -    $        20,000,000 Remained 2  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-101 Partnership Galveston Bay 2  $                        -    $              450,000  $                        -    $                450,000 2  $                      -    $                450,000  $                     -    $             450,000 Remained 2  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-98 Local Galveston Bay 2  $           4,000,000  $                        -    $                        -    $              4,000,000 2  $         4,000,000  $                         -    $                     -    $          4,000,000 Remained 2  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-109 Local Goose Creek 2  $           5,000,000  $                        -    $                        -    $              5,000,000 2  $         5,000,000  $                         -    $                     -    $          5,000,000 Remained 2  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-120 Local Goose Creek 2  $          25,000,000  $                        -    $                        -    $            25,000,000 2  $        25,000,000  $                         -    $                     -    $        25,000,000 Remained 2  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-121 Partnership Goose Creek 2  $                        -    $              550,000  $                        -    $                550,000 2  $                      -    $                550,000  $                     -    $             550,000 Remained 2  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-39 Partnership Goose Creek 2  $                        -    $              450,000  $                        -    $                450,000 2  $                      -    $                450,000  $           500,000  $             950,000 Remained 2  $                     -    $                     -    $           500,000  $              500,000 Funding
Updated Total Estimates and District Funding Estimates to reflect the increase of budget due to higher cost 

of the planning study.

C-20 Partnership Greens Bayou 1 & 2  $           2,000,000  $          18,000,000  $                        -    $            20,000,000 1, 2, & 4  $         2,000,000  $           18,000,000  $                     -    $        20,000,000 Was 1 & 2 Now 1, 2, & 4  $                     -    $                     -    $                     -    $                        -   Precinct Corrected the Precinct data from 1 & 2 to 1, 2, & 4.

C-31 Partnership Greens Bayou 4  $              800,000  $           7,200,000  $                        -    $              8,000,000 4  $            800,000  $             7,200,000  $                     -    $          8,000,000 Remained 4  $                     -    $                     -    $                     -    $                        -   No Change No Change

C-32 Local Greens Bayou 4  $           1,500,000  $                        -    $          15,500,000  $            17,000,000 4  $         1,500,000  $                         -    $      15,500,000  $        17,000,000 Remained 4  $                     -    $                     -    $                     -    $                        -   No Change No Change

C-33 Partnership Greens Bayou 1  $           1,510,000  $          13,590,000  $           1,700,000  $            16,800,000 1  $         1,510,000  $           13,590,000  $        4,000,000  $        19,100,000 Remained 1  $                     -    $                     -    $        2,300,000  $           2,300,000 Funding
Updated Total Estimates and District Funding Estimates to reflect the increase of budget due to cost 

escalation.

C-34 Partnership Greens Bayou 2  $           1,600,000  $          25,000,000  $                        -    $            26,600,000 2  $         1,600,000  $           25,092,428  $      12,000,000  $        38,692,428 Remained 2  $                     -    $             92,428  $      12,000,000  $          12,092,428 Funding
Updated the Partner Estimate to reflect secured NRCS and HUD (CDBG-DR) grants and the increase due 

to cost escalation.

C-43 Partnership Greens Bayou 2  $                        -    $           5,000,000  $                        -    $              5,000,000 2  $                      -    $             5,000,000  $                     -    $          5,000,000 Remained 2  $                     -    $                     -    $                     -    $                        -   No Change No Change

CI-022 Community Input Greens Bayou 1  $           3,000,000  $                        -    $                        -    $              3,000,000 1  $         3,000,000  $                         -    $                     -    $          3,000,000 Remained 1  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-40 Local Greens Bayou 1  $           5,000,000  $                        -    $                        -    $              5,000,000 1  $         5,000,000  $                         -    $                     -    $          5,000,000 Remained 1  $                     -    $                     -    $                     -    $                        -   No Change No Change

C-01 Partnership Halls Bayou 2  $                        -    $              975,853  $                56,229  $              1,032,082 1 & 2  $                      -    $                975,853  $                     -    $             975,853 Was 2 Now 1 & 2  $                     -    $                     -    $            (56,229)  $               (56,229) Funding
Updated Total Estimates and District Funding Estimates to reflect the decrease to stay within the original 

budget.
C-23 Partnership Halls Bayou 1  $           2,500,000  $          22,500,000  $                        -    $            25,000,000 1  $         2,500,000  $           22,500,000  $                     -    $        25,000,000 Remained 1  $                     -    $                     -    $                     -    $                        -   No Change No Change

C-24 Partnership Halls Bayou 1  $           1,200,000  $          10,800,000  $                        -    $            12,000,000 1  $         1,200,000  $           10,800,000  $                     -    $        12,000,000 Remained 1  $                     -    $                     -    $                     -    $                        -   No Change No Change

C-25 Partnership Halls Bayou 2  $           5,400,000  $          14,636,050  $                        -    $            20,036,050 2  $         5,400,000  $           14,636,050  $                     -    $        20,036,050 Remained 2  $                     -    $                     -    $                     -    $                        -   No Change No Change

C-26 Partnership Halls Bayou 1  $           2,800,000  $          25,200,000  $                        -    $            28,000,000 1 & 2  $         2,800,000  $           25,200,000  $                     -    $        28,000,000 Was 1 Now 1 & 2  $                     -    $                     -    $                     -    $                        -   Precinct Corrected the Precinct data from 1 to 1 & 2.

C-28 Partnership Halls Bayou 2  $           2,400,000  $          21,600,000  $                        -    $            24,000,000 2  $         2,400,000  $           21,600,000  $                     -    $        24,000,000 Remained 2  $                     -    $                     -    $                     -    $                        -   No Change No Change

C-30 Partnership Halls Bayou 1  $           1,200,000  $          10,800,000  $                        -    $            12,000,000 1  $         1,200,000  $           10,800,000  $                     -    $        12,000,000 Remained 1  $                     -    $                     -    $                     -    $                        -   No Change No Change

C-35 Partnership Halls Bayou 2  $              800,000  $           6,384,960  $              623,207  $              7,808,167 2  $            800,000  $             6,384,960  $           725,000  $          7,909,960 Remained 2  $                     -    $                     -    $           101,793  $              101,793 Funding
Updated Total Estimates and District Funding Estimates to reflect the increase of budget due to cost 

escalation.

C-41 Partnership Halls Bayou 1, 2, & 4  $           3,460,000  $        151,500,000  $                        -    $          154,960,000 1, 2, & 4  $         3,460,000  $         151,500,000  $                     -    $      154,960,000 Remained 1, 2, & 4  $                     -    $                     -    $                     -    $                        -   No Change No Change

CI-006 Community Input Halls Bayou 1  $           5,000,000  $           5,000,000  $                        -    $            10,000,000 1  $         5,000,000  $             5,000,000  $                     -    $        10,000,000 Remained 1  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-122 Local Halls Bayou 1, 2, & 4  $          48,040,000  $                        -    $                        -    $            48,040,000 1, 2, & 4  $        48,040,000  $                         -    $                     -    $        48,040,000 Remained 1, 2, & 4  $                     -    $                     -    $                     -    $                        -   No Change No Change

C-18 Partnership Hunting Bayou 1  $                        -    $          65,000,000  $                        -    $            65,000,000 1  $                      -    $           65,000,000  $                     -    $        65,000,000 Remained 1  $                     -    $                     -    $                     -    $                        -   No Change No Change

CI-031 Community Input Hunting Bayou 1 & 2  $              500,000  $                        -    $                        -    $                500,000 1 & 2  $            500,000  $                         -    $                     -    $             500,000 Remained 1 & 2  $                     -    $                     -    $                     -    $                        -   No Change No Change

CI-59 Community Input Hunting Bayou 2  $          10,000,000  $                        -    $                        -    $            10,000,000 2  $        10,000,000  $                         -    $                     -    $        10,000,000 Remained 2  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-17 Local Hunting Bayou 1 & 2  $          10,000,000  $                        -    $                        -    $            10,000,000 1 & 2  $        10,000,000  $                         -    $                     -    $        10,000,000 Remained 1 & 2  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-107 Local Jackson Bayou 2  $          10,000,000  $                        -    $                        -    $            10,000,000 2  $        10,000,000  $                         -    $                     -    $        10,000,000 Remained 2  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-73 Partnership Jackson Bayou 2  $                        -    $              450,000  $                        -    $                450,000 2  $                      -    $                450,000  $                     -    $             450,000 Remained 2  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-26 Partnership Little Cypress Creek 3  $          32,075,000  $          19,303,586  $                        -    $            51,378,586 3  $        32,075,000  $           19,303,586  $                     -    $        51,378,586 Remained 3  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-27 Partnership Little Cypress Creek 3  $           9,250,000  $           1,548,475  $                        -    $            10,798,475 3  $         9,250,000  $             1,532,838  $                     -    $        10,782,838 Remained 3  $                     -    $            (15,637)  $                     -    $               (15,637) Funding Updated Total Estimates and Partnership Estimates to reflect the partnership funding secured.

F-28 Local Little Cypress Creek 4  $          11,000,000  $                        -    $                        -    $            11,000,000 4  $        11,000,000  $                         -    $                     -    $        11,000,000 Remained 4  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-29 Local Little Cypress Creek 3  $          15,900,000  $                        -    $                        -    $            15,900,000 3  $        15,900,000  $                         -    $                     -    $        15,900,000 Remained 3  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-30 Local Little Cypress Creek 3  $          16,000,000  $                        -    $                        -    $            16,000,000 3  $        16,000,000  $                         -    $                     -    $        16,000,000 Remained 3  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-31 Local Little Cypress Creek 3  $          10,600,000  $                        -    $                        -    $            10,600,000 3  $        10,600,000  $                         -    $                     -    $        10,600,000 Remained 3  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-32 Local Little Cypress Creek 3  $          11,800,000  $                        -    $                        -    $            11,800,000 3  $        11,800,000  $                         -    $                     -    $        11,800,000 Remained 3  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-33 Local Little Cypress Creek 3  $           3,700,000  $                        -    $              600,000  $              4,300,000 3  $         3,700,000  $                         -    $                     -    $          3,700,000 Remained 3  $                     -    $                     -    $          (600,000)  $             (600,000) Funding
Updated Total Estimates and District Funding Estimates to reflect the decrease to stay within the original 

budget.

F-34 Local Little Cypress Creek 3  $          13,000,000  $                        -    $                        -    $            13,000,000 3  $        13,000,000  $                         -    $                     -    $        13,000,000 Remained 3  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-35 Local Little Cypress Creek 3  $           3,850,000  $                        -    $              650,000  $              4,500,000 3  $         3,850,000  $                         -    $           740,000  $          4,590,000 Remained 3  $                     -    $                     -    $             90,000  $                90,000 Funding
Updated Total Estimates and District Funding Estimates to reflect the increase of budget due to cost 

escalation.

F-89 Local Little Cypress Creek 3 & 4  $          16,750,000  $                        -    $                        -    $            16,750,000 3 & 4  $        16,750,000  $                         -    $                     -    $        16,750,000 Remained 3 & 4  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-108 Local Luce Bayou 2  $          10,000,000  $                        -    $                        -    $            10,000,000 2  $        10,000,000  $                         -    $                     -    $        10,000,000 Remained 2  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-51 Local Luce Bayou 2  $          10,000,000  $                        -    $                        -    $            10,000,000 2  $        10,000,000  $                         -    $                     -    $        10,000,000 Remained 2  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-85 Partnership Luce Bayou 2  $                        -    $              450,000  $                        -    $                450,000 2  $                      -    $                450,000  $                     -    $             450,000 Remained 2  $                     -    $                     -    $                     -    $                        -   No Change No Change

C-17 Partnership San Jacinto River 1, 2, & 4  $              625,000  $           2,708,208  $                        -    $              3,333,208 1, 2, & 4  $            625,000  $             2,708,208  $                     -    $          3,333,208 Remained 1, 2, & 4  $                     -    $                     -    $                     -    $                        -   No Change No Change

C-50 Partnership San Jacinto River 1, 2, & 4  $          18,750,000  $          56,250,000  $                        -    $            75,000,000 1, 2, & 4  $        18,750,000  $           56,250,000  $                     -    $        75,000,000 Remained 1, 2, & 4  $                     -    $                     -    $                     -    $                        -   No Change No Change

CI-019 Community Input San Jacinto River 1  $                50,000  $                50,000  $                        -    $                100,000 1  $              50,000  $                  50,000  $                     -    $             100,000 Remained 1  $                     -    $                     -    $                     -    $                        -   No Change No Change

CI-028 Community Input San Jacinto River 1, 2, & 4  $          20,000,000  $          50,000,000  $                        -    $            70,000,000 1, 2, & 4  $        20,000,000  $           50,000,000  $                     -    $        70,000,000 Remained 1, 2, & 4  $                     -    $                     -    $                     -    $                        -   No Change No Change

CI-60 Community Input San Jacinto River 2  $          10,000,000  $                        -    $                        -    $            10,000,000 1 & 2  $        10,000,000  $                         -    $                     -    $        10,000,000 Was 2 Now 1 & 2  $                     -    $                     -    $                     -    $                        -   Precinct Corrected the Precinct data from 2 to 1 & 2.

CI-61 Community Input San Jacinto River 1, 2, & 4  $          10,000,000  $          40,000,000  $                        -    $            50,000,000 1, 2, & 4  $        10,000,000  $           40,000,000  $                     -    $        50,000,000 Remained 1, 2, & 4  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-110 Local Luce Bayou 2  $          10,000,000  $                        -    $                        -    $            10,000,000 2  $        10,000,000  $                         -    $                     -    $        10,000,000 Remained 2  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-111 Local San Jacinto River 2  $          10,000,000  $                        -    $                        -    $            10,000,000 2  $        10,000,000  $                         -    $                     -    $        10,000,000 Remained 2  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-14 Local San Jacinto River 4  $          10,000,000  $                        -    $                        -    $            10,000,000 4  $        10,000,000  $                         -    $                     -    $        10,000,000 Remained 4  $                     -    $                     -    $                     -    $                        -   No Change No Change
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F-15 Local San Jacinto River 2  $          10,000,000  $                        -    $                        -    $            10,000,000 2  $        10,000,000  $                         -    $                     -    $        10,000,000 Remained 2  $                     -    $                     -    $                     -    $                        -   No Change No Change

C-08 Partnership Sims Bayou 1  $          12,500,000  $          37,500,000  $                        -    $            50,000,000 1  $        12,500,000  $           37,500,000  $                     -    $        50,000,000 Remained 1  $                     -    $                     -    $                     -    $                        -   No Change No Change

C-09 Partnership Sims Bayou 1  $           4,542,500  $          13,627,500  $                        -    $            18,170,000 1  $         4,542,500  $           13,627,500  $                     -    $        18,170,000 Remained 1  $                     -    $                     -    $                     -    $                        -   No Change No Change

C-10 Partnership Sims Bayou 2  $           3,750,000  $          11,250,000  $                        -    $            15,000,000 2  $         3,750,000  $           11,250,000  $                     -    $        15,000,000 Remained 2  $                     -    $                     -    $                     -    $                        -   No Change No Change

CI-027 Community Input Sims Bayou 2  $           2,000,000  $                        -    $                        -    $              2,000,000 2  $         2,000,000  $                         -    $                     -    $          2,000,000 Remained 2  $                     -    $                     -    $                     -    $                        -   No Change No Change

CI-029 Community Input Sims Bayou 2  $          15,000,000  $          15,000,000  $                        -    $            30,000,000 2  $        15,000,000  $           15,000,000  $                     -    $        30,000,000 Remained 2  $                     -    $                     -    $                     -    $                        -   No Change No Change

CI-037 Community Input Sims Bayou 1  $          15,000,000  $          15,000,000  $                        -    $            30,000,000 1  $        15,000,000  $           15,000,000  $                     -    $        30,000,000 Remained 1  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-92 Local Sims Bayou 1  $          10,000,000  $                        -    $                        -    $            10,000,000 1  $        10,000,000  $                         -    $                     -    $        10,000,000 Remained 1  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-93 Local Sims Bayou 1  $          10,000,000  $                        -    $                        -    $            10,000,000 1  $        10,000,000  $                         -    $                     -    $        10,000,000 Remained 1  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-94 Local Sims Bayou 1  $          10,000,000  $                        -    $                        -    $            10,000,000 1  $        10,000,000  $                         -    $                     -    $        10,000,000 Remained 1  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-95 Local Sims Bayou 1  $          10,000,000  $                        -    $                        -    $            10,000,000 1  $        10,000,000  $                         -    $                     -    $        10,000,000 Remained 1  $                     -    $                     -    $                     -    $                        -   No Change No Change

C-118 Partnership Spring Creek 3 & 4  $          12,500,000  $          12,500,000  $                        -    $            25,000,000 3 & 4  $        12,500,000  $           12,500,000  $                     -    $        25,000,000 Remained 3 & 4  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-119 Local Spring Creek 3 & 4  $          10,000,000  $                        -    $                        -    $            10,000,000 3 & 4  $        10,000,000  $                         -    $                     -    $        10,000,000 Remained 3 & 4  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-19 Local Spring Creek 3 & 4  $          50,000,000  $                        -    $                        -    $            50,000,000 3 & 4  $        50,000,000  $                         -    $                     -    $        50,000,000 Remained 3 & 4  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-75 Partnership Spring Creek 3 & 4  $                        -    $              450,000  $                        -    $                450,000 3 & 4  $                      -    $                450,000  $                     -    $             450,000 Remained 3 & 4  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-104 Local Vince Bayou 2  $          15,000,000  $                        -    $                        -    $            15,000,000 2  $        15,000,000  $                         -    $                     -    $        15,000,000 Remained 2  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-78 Partnership Vince Bayou 2  $                        -    $              550,000  $                        -    $                550,000 2  $                      -    $                550,000  $                     -    $             550,000 Remained 2  $                     -    $                     -    $                     -    $                        -   No Change No Change

C-14 Partnership White Oak Bayou 1 & 4  $                        -    $          45,000,000  $                        -    $            45,000,000 1 & 4  $                      -    $           45,000,000  $                     -    $        45,000,000 Remained 1 & 4  $                     -    $                     -    $                     -    $                        -   No Change No Change

C-15 Partnership White Oak Bayou 1  $           2,500,000  $          10,800,000  $                        -    $            13,300,000 1  $         2,500,000  $           10,800,000  $                     -    $        13,300,000 Remained 1  $                     -    $                     -    $                     -    $                        -   No Change No Change

C-16 Partnership White Oak Bayou 4  $           7,750,000  $          48,660,000  $                        -    $            56,410,000 4  $         7,750,000  $           48,660,000  $                     -    $        56,410,000 Remained 4  $                     -    $                     -    $                     -    $                        -   No Change No Change

C-39 Partnership White Oak Bayou 2  $          20,000,000  $          80,000,000  $                        -    $          100,000,000 2  $        20,000,000  $         111,249,359  $                     -    $      131,249,359 Remained 2  $                     -    $      31,249,359  $                     -    $          31,249,359 Funding

Updated the Estimates to reflect only the contribution from the District to the City of Houston for the North 

Canal project.  The Partner Estimate was originally designated to show the total project estimate, but has 

been removed as to not show as a funding gap of unsecured partner funding.

C-59 Partnership White Oak Bayou 1  $          12,000,000  $          35,000,000  $                        -    $            47,000,000 1  $        12,000,000  $           35,000,000  $                     -    $        47,000,000 Remained 1  $                     -    $                     -    $                     -    $                        -   No Change No Change

CI-010 Community Input White Oak Bayou 4  $           1,500,000  $           1,500,000  $                        -    $              3,000,000 4  $         1,500,000  $             1,500,000  $                     -    $          3,000,000 Remained 4  $                     -    $                     -    $                     -    $                        -   No Change No Change

CI-011 Community Input White Oak Bayou 4  $              175,000  $              175,000  $                        -    $                350,000 4  $            175,000  $                175,000  $                     -    $             350,000 Remained 4  $                     -    $                     -    $                     -    $                        -   No Change No Change

CI-030 Community Input White Oak Bayou 3 & 4  $          10,000,000  $          30,000,000  $                        -    $            40,000,000 4  $        10,000,000  $           30,000,000  $                     -    $        40,000,000 Was 3 & 4 Now 4  $                     -    $                     -    $                     -    $                        -   Precinct Corrected the Precinct data from 3 & 4 to Precinct 4 only.

CI-032 Community Input White Oak Bayou 1, 2, & 3  $              125,000  $              125,000  $                        -    $                250,000 Countywide  $            125,000  $                125,000  $                     -    $             250,000 Was 1, 2, & 3 Now Countywide  $                     -    $                     -    $                     -    $                        -   Precinct Corrected the Precinct data from 1,2,& 3 to Countwide.

CI-033 Community Input White Oak Bayou 4  $           1,000,000  $           1,000,000  $                        -    $              2,000,000 4  $         1,000,000  $             1,000,000  $                     -    $          2,000,000 Remained 4  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-09 Local White Oak Bayou 1 & 2  $          30,000,000  $                        -    $                        -    $            30,000,000 1 & 2  $        30,000,000  $                         -    $                     -    $        30,000,000 Remained 1 & 2  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-10 Local White Oak Bayou 4  $          35,000,000  $                        -    $                        -    $            35,000,000 4  $        35,000,000  $                         -    $                     -    $        35,000,000 Remained 4  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-106 Local Willow Creek 3 & 4  $          15,000,000  $                        -    $                        -    $            15,000,000 3 & 4  $        15,000,000  $                         -    $                     -    $        15,000,000 Remained 3 & 4  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-36 Local Willow Creek 3 & 4  $          30,000,000  $                        -    $                        -    $            30,000,000 3 & 4  $        30,000,000  $                         -    $                     -    $        30,000,000 Remained 3 & 4  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-37 Partnership Willow Creek 4  $          21,000,000  $          51,000,000  $                        -    $            72,000,000 4  $        21,000,000  $           63,000,000  $                     -    $        84,000,000 Remained 4  $                     -    $      12,000,000  $                     -    $          12,000,000 Funding Updated Total Estimates and Partnership Estimates to reflect the partnership funding secured.

F-38 Local Willow Creek 4  $           1,100,000  $                        -    $                        -    $              1,100,000 4  $         1,100,000  $                         -    $                     -    $          1,100,000 Remained 4  $                     -    $                     -    $                     -    $                        -   No Change No Change

F-71 Partnership Willow Creek 3 & 4  $                        -    $              800,000  $                        -    $                800,000 3 & 4  $                      -    $                800,000  $                     -    $             800,000 Remained 3 & 4  $                     -    $                     -    $                     -    $                        -   No Change No Change

CI-026 Community Input zCountywide Countywide  $              250,000  $              250,000  $                        -    $                500,000 Countywide  $            250,000  $                250,000  $                     -    $             500,000 Remained Countywide  $                     -    $                     -    $                     -    $                        -   No Change No Change

Z-01 Local zCountywide Countywide  $          50,000,000  $                        -    $                        -    $            50,000,000 Countywide  $        50,000,000  $                         -    $                     -    $        50,000,000 Remained Countywide  $                     -    $                     -    $                     -    $                        -   No Change No Change

Z-02 Partnership zCountywide Countywide  $        175,000,000  $           2,185,625  $                        -    $          177,185,625 Countywide  $      175,000,000  $           17,359,452  $                     -    $      192,359,452 Remained Countywide  $                     -    $      15,173,827  $                     -    $          15,173,827 Funding
Updated Total Estimates, District Funding Estimates, and Partner Funding Estimates to reflect the latest in 

project budget needs and partnership updates.

Z-03 Partnership zCountywide Countywide  $           9,500,000  $           2,400,000  $                        -    $            11,900,000 Countywide  $         9,500,000  $             2,400,000  $                     -    $        11,900,000 Remained Countywide  $                     -    $                     -    $                     -    $                        -   No Change No Change

Z-04 Local zCountywide Countywide  $        100,000,000  $                        -    $                        -    $          100,000,000 Countywide  $      100,000,000  $                         -    $                     -    $      100,000,000 Remained Countywide  $                     -    $                     -    $                     -    $                        -   No Change No Change

Z-05 Local zCountywide Countywide  $          25,000,000  $                        -    $                        -    $            25,000,000 Countywide  $        25,000,000  $                         -    $                     -    $        25,000,000 Remained Countywide  $                     -    $                     -    $                     -    $                        -   No Change No Change

Z-06 Local zCountywide Countywide  $          10,000,000  $                        -    $                        -    $            10,000,000 Countywide  $        10,000,000  $                         -    $                     -    $        10,000,000 Remained Countywide  $                     -    $                     -    $                     -    $                        -   No Change No Change

Z-07 Local zCountywide Countywide  $           8,116,506  $                        -    $                        -    $              8,116,506 Countywide  $         8,116,506  $                         -    $                     -    $          8,116,506 Remained Countywide  $                     -    $                     -    $                     -    $                        -   No Change No Change

Z-08 Partnership zCountywide Countywide  $          20,000,000  $           2,820,000  $                        -    $            22,820,000 Countywide  $        20,000,000  $             2,820,000  $                     -    $        22,820,000 Remained Countywide  $                     -    $                     -    $                     -    $                        -   No Change No Change

Z-09 Partnership zCountywide Countywide  $           1,250,000  $           3,750,000  $                        -    $              5,000,000 Countywide  $         1,250,000  $             1,310,019  $                     -    $          2,560,019 Remained Countywide  $                     -    $       (2,439,981)  $                     -    $          (2,439,981) Funding Updated Total Estimates and Partnership Estimates to reflect the partnership funding secured.

Z-10 Partnership zCountywide Countywide  $          12,500,000  $          12,500,000  $                        -    $            25,000,000 Countywide  $        12,500,000  $           12,800,000  $        3,000,000  $        28,300,000 Remained Countywide  $                     -    $           300,000  $        3,000,000  $           3,300,000 Funding
Updated Total Estimates, District Funding Estimates, and Partner Funding Estimates to reflect the latest in 

project budget needs and partnership updates.

Z-11 Local zCountywide Countywide  $          10,000,000  $                        -    $                        -    $            10,000,000 Countywide  $        10,000,000  $                         -    $                     -    $        10,000,000 Remained Countywide  $                     -    $                     -    $                     -    $                        -   No Change No Change

Z-Buyout Buyout zCountywide Countywide  $        144,125,000  $        422,000,000  $                        -    $          566,125,000 Countywide  $      144,125,000  $         387,300,000  $                     -    $      531,425,000 Remained Countywide  $                     -    $     (34,700,000)  $                     -    $        (34,700,000) Funding Updated the Partner Estimate funding amount to reflect the most recent activity.

Z-StormRep Storm Repair zCountywide Countywide  $          20,070,000  $          76,200,500  $          26,558,669  $          122,829,169 Countywide  $        20,070,000  $           76,200,500  $        5,500,000  $      101,770,500 Remained Countywide  $                     -    $                     -    $     (21,058,669)  $        (21,058,669) Funding
Updated Total Estimates, District Funding Estimates, and Partner Funding Estimates to reflect the latest in 

project budget needs and partnership updates.

Z-Subdiv
Subdivision 

Drainage 

Improvement

zCountywide Countywide  $        115,233,750  $        345,701,250  $                        -    $          460,935,000 Countywide  $      115,233,750  $         376,345,151  $                     -    $      491,578,901 Remained Countywide  $                     -    $      30,643,901  $                     -    $          30,643,901 Funding
Updated Total Estimates, District Funding Estimates, and Partner Funding Estimates to reflect the latest in 

project budget needs and partnership updates.
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 2018 Bond Projects
Detail List of Changes

Version May 2020 to Version March 2021

 Item Watershed  Bond ID Description Change ID and / or Title
Consolidation 

of Projects

Type and / or 

Funding

Precinct / 

Watershed
Other

1 All Multiple
Removed all "Consolidated" projects from the May 2020 Bond Project Update to 

show only active or completed bond projects.
N/A x

2 All Multiple Updated Benefits for Bond Projects for the March 2021 Bond Project Update. Description x

3 Addicks Reservoir C-46 Changed the Unit ID to correspond to the correct Unit for the basin construction. Unit ID x

4 Addicks Reservoir F-112 Corrected the Precinct data from 3 & 4 to 3. Precinct x

5 Armand Bayou C-06 Changed the Unit ID to correspond to the correct Unit for the basin construction. Unit ID x

6 Armand Bayou F-96
Updated Total Estimates and District Funding Estimates to reflect the increase of 

budget due to higher cost of the planning study.
Funding x

7 Brays Bayou C-11
Updated Total Estimates and District Funding Estimates to reflect the increase of 

budget due to additional scope.
Funding x

8 Brays Bayou C-12
Updated Total Estimates and District Funding Estimates to reflect the decrease to 

stay within the original budget.
Funding x

9 Brays Bayou CI-034 Corrected the Precinct data from 1 to 3. Precinct x

10 Brays Bayou F-07 Corrected the Precinct data from 1 to 1 & 3. Precinct x

11 Buffalo Bayou F-82
Updated Total Estimates and District Funding Estimates to reflect the increase of 

budget due to additional scope.
Funding x

12 Cedar Bayou F-41 Changed title to more accurately depict location of the project. Title x

13 Clear Creek C-03
Updated Total Estimates and District Funding Estimates to reflect the decrease to 

stay within the original budget.
Funding x

14 Clear Creek C-05
Changed the title to reflect removing Dagg Rd and naming the basin Christia V. 

Adair Stormwater Detention Basin.
Title x

15 Clear Creek CI-013
Corrected the location of the project to City of Shoreacres instead of City of 

Seabrook.
Description

16 Clear Creek CI-62
Changed the title to reflect removing Dixie Farm Rd and naming the basin 

Friendswood Stormwater Detention Basin.
Title x

17 Clear Creek F-76
Updated Total Estimates and District Funding Estimates to reflect the increase of 

budget due to additional scope.
Funding x

18 Clear Creek F-76 Corrected the Precinct data from 1 & 2 to 1. Precinct x

19 Cypress Creek CI-035
Updated Total Estimates and District Funding Estimates to reflect the decrease in 

the final closeout costs.
Funding x

20 Cypress Creek F-21
Updated Total Estimates and District Funding Estimates to reflect this project 

completion under the Capital Improvement Program.
Funding x

21 Cypress Creek F-23
Updated Total Estimates and District Funding Estimates to reflect the latest in 

project budget needs.
Funding x

22 Cypress Creek F-88
Removed Partner Estimate funding as the CDBG grant is in application phase for 

a project outside of the 2018 Bond Program.
Funding x

23 Goose Creek F-39
Updated Total Estimates and District Funding Estimates to reflect the increase of 

budget due to higher cost of the planning study.
Funding x

24 Greens Bayou C-20 Corrected the Precinct data from 1 & 2 to 1, 2, & 4. Precinct x

25 Greens Bayou C-33
Updated Total Estimates and District Funding Estimates to reflect the increase of 

budget due to cost escalation.
Funding x

Category of Update or Change

Summary list of changes to the bond project list last updated on March 30, 2021 to Commissioners Court 

- Removed the Consolidated Projects from the project list

- Updating Estimates based on Engineer's Estimates and/or Agreements with Partners.

- Updating the Type field to reflect status of Partner(s) involvement in the project.

- Addressed incorrect Precincts and/or Titles and updating Descriptions of Benefits.

Detailed list of changes to the bond project list published after the 2018 Bond Update accepted by Commissioners Court on May 19, 2020
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 2018 Bond Projects
Detail List of Changes

Version May 2020 to Version March 2021

 Item Watershed  Bond ID Description Change ID and / or Title
Consolidation 

of Projects

Type and / or 

Funding

Precinct / 

Watershed
Other

26 Greens Bayou C-34
Updated the Partner Estimate to reflect secured NRCS and HUD (CDBG-DR) 

grants and the increase due to cost escalation.
Funding x

27 Halls Bayou C-01
Updated Total Estimates and District Funding Estimates to reflect the decrease to 

stay within the original budget.
Funding x

28 Halls Bayou C-01 Corrected the Precinct data from 2 to 1 & 2. Precinct x

29 Halls Bayou C-26 Corrected the Precinct data from 1 to 1 & 2. Precinct x

30 Halls Bayou C-35
Updated Total Estimates and District Funding Estimates to reflect the increase of 

budget due to cost escalation.
Funding x

31
Little Cypress 

Creek
F-27

Updated Total Estimates and Partnership Estimates to reflect the partnership 

funding secured.
Funding x

32
Little Cypress 

Creek
F-33

Updated Total Estimates and District Funding Estimates to reflect the decrease to 

stay within the original budget.
Funding x

33
Little Cypress 

Creek
F-35

Updated Total Estimates and District Funding Estimates to reflect the increase of 

budget due to cost escalation.
Funding x

34 San Jacinto River CI-60 Corrected the Precinct data from 2 to 1 & 2. Precinct x

35 White Oak Bayou C-39

Updated the Estimates to reflect only the contribution from the District to the City 

of Houston for the North Canal project.  The Partner Estimate was originally 

designated to show the total project estimate, but has been removed as to not 

show as a funding gap of unsecured partner funding.

Funding x

36 White Oak Bayou CI-030 Corrected the Precinct data from 3 & 4 to Precinct 4 only. Precinct x

37 White Oak Bayou CI-032 Corrected the Precinct data from 1,2,& 3 to Countwide. Precinct x

38 Willow Creek F-37
Updated Total Estimates and Partnership Estimates to reflect the partnership 

funding secured.
Funding x

39 Countywide Z-02
Updated Total Estimates, District Funding Estimates, and Partner Funding 

Estimates to reflect the latest in project budget needs and partnership updates.
Funding x

40 Countywide Z-09
Updated Total Estimates and Partnership Estimates to reflect the partnership 

funding secured.
Funding x

41 Countywide Z-10
Updated Total Estimates, District Funding Estimates, and Partner Funding 

Estimates to reflect the latest in project budget needs and partnership updates.
Funding x

42 Countywide Z-Buyout Updated the Partner Estimate funding amount to reflect the most recent activity. Funding x

43 Countywide Z-StormRep
Updated Total Estimates, District Funding Estimates, and Partner Funding 

Estimates to reflect the latest in project budget needs and partnership updates.
Funding x

44 Countywide Z-Subdiv
Updated Total Estimates, District Funding Estimates, and Partner Funding 

Estimates to reflect the latest in project budget needs and partnership updates.
Funding x
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February 2021 

PROJECT DESCRIPTION AND BENEFITS
The Harris County Flood Control District’s Disaster Recovery Program, in partnership with the 
U.S. Department of Agriculture’s Natural Resource Conservation Service (NRCS), repaired 
more than 800 damage sites within Harris County resulting from Hurricane Harvey and other 
previous extreme weather events. The program protects the channels from further damage, 
while also making the channels more resilient to future extreme weather events.

Start and End Dates
The engineering for the more than 800 repair project sites began in January 
2018 with construction beginning in June 2019. The final construction 
project was substantially completed in October 2020.

Budget
Total program budget was more than $125 million, of which the U.S. Department 
of Agriculture’s Natural Resources Conservation Service (NRCS) will reimburse 
$70 million. 

Next Steps
Continue the Flood Control District’s Disaster Recovery Program (including 
ongoing Tropical Storm Imelda repairs), which provides recovery and repair 
services to Flood Control District infrastructure when any natural disaster affects 
the region’s channels.

Hurricane Harvey Recovery 
Repair Program

MAJOR MAINTENANCE

Countywide Program

All Precincts

In partnership with: 

hcfcd.org/Maintenance



February 2021 

Home Buyout Program 
Update

 
Countywide Program

All Precincts

HCFCD.ORG/Buyouts

PROJECT DESCRIPTION
Home buyouts are used by the Flood Control District to reduce flood damages in areas 
several feet deep in the floodplain where structural projects (i.e. channel modifications or 
stormwater detention basins) to reduce flooding are not cost-effective and/or beneficial. 
These are homes that were simply built in the wrong place, prior to the knowledge we have 
today of the boundaries of our floodplains and prior to building regulations imposed by the 
city and county on land development.

Active Buyouts

 

Current Status and Next Steps
Since Hurricane Harvey, the Flood Control District has purchased 629 properties 
(over 180 acres valued at more than $132 million) and an additional 684 properties 
(over 160 acres) are in process for a buyout.
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Structures several feet deep
in 100-yr Floodplain



Bond Program Update
March 30, 2021
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26

17
49

20

14

Active
Bond Projects
by Lifecycle

Stage

Bond Project Lifecyle

Bond Program Update
2March 2021

Right-of-Way 
Acquisition /

Utility Relocation
Feasibility Study

Preliminary 
Engineering

Design Construction Operation

Identify 
Problem

Maintenance
& Repairs

Secure
Funding

Secure
Funding

Secure
Funding

Secure
Funding

Closeout 
Project

INSIDE WORK OUTSIDE WORK

Bond Project Lifecycle

Community Engagement Throughout Project Lifecycle



Bond Program Status: 88% of Projects Underway

Bond Program Update
3March 2021

• 160 out of 181 projects in the Bond Program are started

• 19 projects are complete

• Accepted grants totaling over $960M, for a total project value 
of nearly $1.3B

• Executed 326 engineering agreements totaling $247M

• Awarded 39 construction agreements totaling $296M

• Acquired nearly 340 properties at a value over $208M for 
construction projects, floodplain preservation, and wetland 
mitigation banks

• Conducted 140 community engagement meetings with more 
than 11,413 attendees

• Completed nearly 630 home buyouts at a value over $130M 
with over 680 additional in process for a buyout (since 
Hurricane Harvey)

• Completed over $125M repair program to address damages 
to Flood Control District infrastructure caused by Hurricane 
Harvey

• 1,030 court actions associated with the Bond Program

• Authorized $515,693,299 of Bond funds

• Spent $358,286,287 – 14% of Bond funds spent so far

• Bond program is also funding:

• Countywide floodplain mapping

• Upgrades to the Flood Warning System

• Community engagement and communications



Equity Report and MWBE Utilization

Bond Program Update
4March 2021

• The Harris County Flood Control District works to 
ensure all citizens in Harris County have an equal 
drainage level of service, helping strengthen 
communities and create opportunity.

• This is achieved when income, race, gender, age, 
national origin, disability, language access, creed, 
sexual orientation, economic status or other factors 
do not determine or predict the level of flooding risk 
for communities across our region.

• To achieve this goal, the Flood Control District has 
prioritized projects based on the Bond Program 
Prioritization Framework adopted by Commissioners 
Court in 2019.

• $65.5M with certified MWBE / Historically 
Underutilized Businesses (HUB) firms for 
professional services

• 26.6% MWBE/HUB firm utilization

• Not tracking for construction currently, partnering 
with Harris County Department of Economic 
Equity and Opportunity to track



5March 2021

Bond Program Update

40% of projects under 
construction are in the 
Greens Bayou and Halls 
Bayou watersheds.



Partnership Funding: 

$1.2B in Partnership Funds

Bond Program Update
6March 2021

• While the bond was for $2.5 billion, the estimated cost of every project in the bond 
tables as passed by Harris County voters is nearly $5 billion.

• The Bond Program has always included partnership funding listed as the “Partner 
Share” in the original Bond Program

• $960M in secured grants so far, plus more than $240M in secured additional
partnerships, including Road and Bridge bond funds

• Funding strategy update is scheduled for the June 29, 2021, Court meeting

• Bond funding is available to make progress on all projects

• Even if full construction funding isn’t available
• Can make projects shovel-ready
• Show commitment to funding partners
• Can phase projects to obtain flood damage reduction benefits sooner

• Pursuing partnership funding will continue throughout the Bond Program and beyond



Aldine Westfield Stormwater Detention Basin
Project ID: P500-04-00 | Bond ID: C-33 | Greens Bayou | Precinct 1

Bond Program Update
7March 2021

Progress: Under construction, 
expected to be complete in April 2021

Benefit: Provides 407.3 million 
gallons of stormwater detention 

capacity



Little York and Hopper Stormwater Detention Basins 
Project ID: P518-10-00 | Bond ID: C-35 | Halls Bayou | Precinct 2

Bond Program Update
8March 2021

Progress: Under construction, 
expected completion in April 2021

Benefit: Provides 70.6 million gallons 
of stormwater detention capacity



Lauder Stormwater Detention Basin
Project ID: P500-06-00 | Bond ID: C-34 | Greens Bayou |Precinct 2

Bond Program Update
9March 2021

Progress: Phase 1 under 
construction, expected completion in 

Dec. 2021

Benefit: Provides 391 million gallons 
of stormwater detention capacity



Hillcroft Bridge
D100-00-00-B033 / Bond ID: C-11 / Brays Bayou / Precinct 3

Bond Program Update
10March 2021

Progress: Completed Winter 2020

Benefit:
This bridge replacement is included in 

the Project Brays flood reduction 
program to widen the channel and 
reduce the risk of flooding. Project 

Brays is a federal and local 
partnership with the U.S Army Corps 
of Engineers that includes 21 miles of 

channel widening and deepening.



Cutten Stormwater Detention Basin
Project ID: P500-02-00 | Bond ID: C-32 | Greens Bayou | Precinct 4

Bond Program Update
11March 2021

Progress: Under construction, 
expected to be complete in 

June 2022

Benefit: Provides 282 million 
gallons of stormwater 

detention capacity



Thank You! 

Bond Program Update
12March 2021

• County Judge, Commissioners, and their staff members

• Harris County Attorney’s Office  

• Harris County Auditor’s Office  

• Harris County Budget Management Department 

• Harris County Community Services Department  

• Harris County Engineering Department - Real Property Division  

• Harris County Engineering Department - Recovery and Resiliency Division  

• Harris County Purchasing Department 

• Harris County Treasurer’s Office 
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QUESTIONS?

13

Bond Program Update
March 2021
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