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This month, we celebrated the Flood Control District’s approval of a $2.2 million grant from the Texas 
Water Development Board’s (TWDB) Flood Infrastructure Fund program for Phase 2 of the Lauder 
Stormwater Detention Basin project (Bond ID C-34), a flood risk reduction project in the Greens Bayou 
watershed – the Lauder Stormwater Detention Basin.  

The Lauder Stormwater Detention Basin project includes a two-phase stormwater detention basin to 
reduce the risk of flooding in the mid-reach stretch of Greens Bayou by taking in excess stormwater during 
heavy rain events and then releasing it slowly back to the channel when the threat of flooding has passed. 

In addition, we held the following community engagement meetings:  
 Spring Creek Tributary J131-01-00 Stormwater Conveyance Improvement project in the Spring Creek Watershed 
 Mid-Reach Greens Bayou Project in the Greens Bayou Watershed 
 Lower Greens Bayou Project, in the Greens Bayou Watershed  

Construction Contracts Awarded 
Last Month– Count 

0 
Total – Count 

45 
Total – Amount 

$370M 
Agreements Awarded 

Last Month – Count 

6 
Last Month – Amount 

$250K 
 Total – Count 

443 
Total – Amount 

$336M 
Total Spending through April 2022

 

Professional Services Invoices Paid 

 

*Minority- and/or Women Owned Business Enterprises (MWBE 
 
 
 
 
 
 
 
 
 

Bond Funds
$533MGrants

$356M

Other Local Funds
$136M

$1.025B

MWBE*
51%

Non-MWBE
49%

Total Invoiced – 04/1/2022 to 04/30/2022

$1,383,948
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Overall Progress 

 

 

Key Performance Indicators* 
SPI 

.97 
 *SPI is Schedule Performance Index. Closest to 1 is the best, with 

anything above or below that as indicators for trending. For SPI, 
anything above 1 indicates ahead of schedule and under 1 behind 
schedule. 

Home Buyouts  
Home Buyouts in Progress  

 
 

420 
Home Buyouts Completed 
 Includes CSD Mandatory Buyouts 

 

743 
 Buyouts Funding Secured 

– Total 
 

$516M  
Buyouts Funding Secured – 

Spent to Date 
 

$150M 
Projects Changing Stages 
Project ID Project Name Stage Ending Stage Starting 
A104-12-01-Y001 Bayside Terrace Subdivision Drainage Improvements Project Initiation Construction 

B112-03-01-E001 College Park Subdivision Drainage Improvement Preliminary Engineering Design 

B500-04-00-E004 Optimization of Red Bluff Regional Storm Water Detention Basin Project Initiation Preliminary Engineering 

B509-03-00-E002 Excavation of the Genoa Red Bluff Stormwater Detention Basin - 
Phase 1 

Construction Turnover & Start-Up 

C118-00-00-Y001 Flood Reduction Improvements along Saltwater Ditch Design Construction 

K500-21-00-E001 Mercer Stormwater Detention Basin Preliminary Engineering Design 

P118-25-00-E001 P118-25-00 and Tributaries Conveyance and Detention 
Improvements 

Preliminary Engineering Design 

P500-06-00-E006 Lauder Stormwater Detention Basin - Phase 2 Design Construction 

P518-10-00-E001 Excavation of Little York Basin and Hopper Basin and Channel 
Conveyance Improvements in P118-14-00 

Construction Turnover & Start-Up 

Q100-00-00-P003 Q500-01-00 Cedar Bayou Main Stem I-10 to SH 146 Regional 
Detention Basin Improvement 

Project Initiation Preliminary Engineering 

Z100-00-00-X310 Barker Watershed Repair Package Design Construction 

 

 

21.3% 78.7%

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

% Complete of the 2018 Bond Program
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In the News 
The following represent construction notices distributed by the Harris County Flood Control District in May 2022. To view more 
information, log on to hcfcd.org and visit the “Latest News” section. 

Harris County Flood Control District Awarded $2.2 Million Towards the Lauder Stormwater 
Detention Basin Project in Greens Bayou (April 4, 2022) 
The Harris County Flood Control District was approved for a $2.2 million grant from the Texas Water Development Board’s 
(TWDB) Flood Infrastructure Fund program for Phase 2 of the Lauder Stormwater Detention Basin project (Bond ID C-34), a 
flood risk reduction project in the Greens Bayou watershed. 
 
“We are extremely thankful for this funding and for the support of the Texas Water Development Board to improve flood resilience 
for residents in the Greens Bayou Watershed,” said Tina Petersen, Harris County Flood Control District Executive Director. 
 
The Lauder Stormwater Detention Basin project includes a two-phase stormwater detention basin to reduce the risk of flooding 
in the mid-reach stretch of Greens Bayou by taking in excess stormwater during heavy rain events and then releasing it slowly 
back to the channel when the threat of flooding has passed. 
 
Phase 1 included a wet-bottom stormwater detention basin, with a permanent pool, island, and features designed to improve 
stormwater quality. Phase 2 will be a dry bottom stormwater detention basin with opportunities for recreational development by 
other entities.  
 
“Reducing chronic flooding has been my main priority since taking office. This Lauder Stormwater Detention Basin project 
represents the kind of progress residents expect and need to see, and we are grateful for the Texas Water Development Board’s 
support in making this critical project possible,” said Harris County Precinct 2 Commissioner Adrian Garcia.  
“Making Harris County businesses and homeowners safer from flood events requires a commitment to make smart investments, 
like the TWDB’s. If we want to see our community thrive, we have to ensure families and companies can confidently grow in 
areas where their businesses and homes are free from flood fears,” he continued. 
 
The TWDB Flood Infrastructure Fund was established by the Texas Legislature and approved by voters in 2019 through a 
constitutional amendment to provide grants and loans for flood control, flood mitigation and drainage projects.  
 
“We’re proud to provide grant funding for this much-needed project, which has been a team effort, and to partner with our good 
friends at the Harris County Flood Control District. The TWDB works diligently to help communities across the state, but it’s 
especially fulfilling to be a partner in helping an area see some relief after experiencing repetitive flooding,” said TWDB 
Chairwoman Brooke Paup. 
 
The two basin phases are anticipated to hold at least 1,200 acre-feet, or 391 million gallons, of excess stormwater that might 
otherwise flood homes and businesses. Phase 1 was completed last fall. The project will achieve a 10-year system capacity and 
is part of the overall Greens Bayou Mid-Reach Program which, when complete, is estimated to reduce the risk of flooding for 
more than 4,500 structures in the 100-year floodplain along the mainstem of Greens Bayou. For more information on the Lauder 
Stormwater Detention Basin Bond Project, visit www.hcfcd.org/C34. 
 

https://www.hcfcd.org/
http://www.hcfcd.org/C34
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1  E100-00-00-X164 | White Oak Bayou $1,390,374   
 2022 White Oak Bayou Repairs Precincts: 1, 2, 4

2  E125-00-00-X007 | White Oak Bayou $3,494,955   
 Channel Improvements & Repair Precinct: 1

  K100-00-00-X084 $13,430,031
   Major Maintenance  of Cypress Creek Tributaries 
3 K131-00-00-X029   Cypress Creek Precinct: 3
4 K131-02-00-X027   Cypress Creek Precinct: 3
5  K133-00-00-X034   Cypress Creek Precinct: 3
6 K133-03-00-X007   Cypress Creek Precinct: 3

 K100-00-00-X085 $3,299,607   
 Major Maintenance of Cypress Creek Tributaries
7 K140-04-00-X001   Cypress Creek Precinct: 3
8 K142-07-00-X013   Cypress Creek Precinct: 3
9 K164-00-00-X003   Cypress Creek Precinct: 3

10 K117-00-00-X003 | Cypress Creek  $1,197,520   
 Reinforced Concrete Spillway and Stilling Basin Precinct: 1

 Z100-00-00-X280    $16,396,126   
 General Drainage System Repairs - North   
11  K140-00-00-X020 Cypress Creek  Precinct: 2

 Z100-00-00-X281    $16,569,166
   General Drainage System Repairs - South   
12 B104-03-02.1-X008  Armand Bayou  Precinct: 2
13  W167-04-00-X005  Bu�alo Bayou  Precinct: 4

 Z100-00-00-X304    $1,392,750
 Drainage System Repairs - Southeast Area
14 B100-00-00-X011 Armand Bayou Precinct: 2
15  B106-00-00-X011  Armand Bayou Precinct: 2
16  B112-00-00-X010  Armand Bayou  Precinct: 2

    Z100-00-00-X312    $995,000
   Drainage Sediment Removal & Disposal - North
17 G103-38-02-X004  San Jacinto River Precinct: 3
18 N117-00-00-X003  Carpenters Bayou Precinct: 1
19 P125-00-00-X008  Greens Bayou Precinct: 1
 
  Z100-00-00-X314    $400,000
   On-Call Sediment Removal County Wide
20  D140-01-01-X001  Brays Bayou  Precinct: 1

 Z100-00-00-X316    $1,049,871
   Drainage System Repairs
21  G103-09-00-X001  San Jacinto River Precinct: 3
22 P118-14-00-X001  Halls Bayou Precinct: 2
23 P118-14-02-X001  Halls Bayou Precinct: 2
24 P118-20-00-X003  Halls Bayou Precinct: 2
25 R102-00-00-X005  Jackson Bayou Precinct: 3
26 R102-10-01-X001  Jackson Bayou Precinct: 3

 Z100-00-00-X319    $550,000
   On-Call Sediment Removal & Disposal - South
27 A119-09-00-X010  Clear Creek Precinct: 1
28 I101-03-00-X005  Vince Bayou Precinct: 2

 Z100-00-00-X320    $400,000
   On-Call Storm Sewer outfall Repairs - Countywide
29 U102-20-00-X009  Addicks Reservoir Precinct: 3

 Z100-00-00-X324    $4,885,557
   General Drainage System Repairs - North
30  J114-00-00-X008  Spring Creek  Precinct: 3
31 N118-00-00-X009  Carpenters Bayou Precinct: 2
32 O105-00-00-X013  Spring Gully & Goose Creek Precinct: 2
33 P130-09-00-X009  Greens Bayou Precinct: 1
34 Q112-00-00-X016  Cedar Bayou Precinct: 2

Active Construction Projects - May 2022

Maintenance Projects
Total Budget: $65,450,957

Project Budget

Project Budget



Harris County Flood Control District | 9900 Northwest Freeway | Houston, Texas 77092 | 346-286-4000 | HCFCD.ORG Page 13 of 13

2018 Bond Program Commissioners Court Update May 2022

58 P518-10-00-E002 | Halls Bayou  $3,775,721
   Excavation of Little York Basin & Hopper Basin
 North to Langely Rd., West to Hirsch Rd., East to
 US-59 and South to Hartwick Rd. Precinct: 2
        
59 P518-11-00-E001 | Halls Bayou  $8,715,472   
 Excavation of P518-11-00 Detention Basin
 Along Halls Bayou, West of Aldine-Westfield Rd., East of US -59
 South of Aldine Mail Rd. Precinct: 2

60 Q534-01-00-E001 | Cedar Bayou  $1,000
 E & R Agreement: Stormwater Detention Basin 
 Intersection of FM 1960 and FM 2100 Precinct: 3

61  U500-01-00-E003 | Addicks Reservoir $1,000
 E&R Agreement: W. Little York Stormwater Detention Basin
 West Little York and Langham Creek Precinct: 4

62  U520-01-00-E002 | Addicks Reservoir  $1,000
  E&R Agreement: Dinner Creek Stormwater Det. Basin
 FM-527 and Greenhouse Rd. Precinct: 4

35  A120-00-00-C003 | Clear Creek  $5,755,382 
 Mud Gully Channel Conveyance Improvements
 From Basin A520-03-00 to Sagerock Dr. Precinct: 2 

36  A520-03-00-E003 | Clear Creek  $16,988,090 
 Construction of South Belt Stormwater Det. Basin - Phase III 
 West of FM 1950 & Beamer Rd. Intersection Precinct: 2

37 B100-00-00-E002 | Armand Bayou  $5,095,668
  Widening & Deepening of Armand Bayou
 Beltway 8 to Spencer Hwy Precinct: 2

38  B509-03-00-E002 | Armand Bayou  $2,111,794
   Excavation of Genoa-Red Blu� Stormwater Detention Basin - Phase I
 Southeast of Genoa-Red Blu� Rd. & Fairmont Pkwy  Precinct: 2
 
39 C506-01-00-E004 | Sims Bayou  $9,732,379
   South Shaver Stormwater Detention Basin
 West of S. Shaver St. & Galveston Rd. intersection Precinct: 2

40 C506-02-00-E005 | Sims Bayou  $4,822,417
   South Shaver Stormwater Detention Basin
 East of S. Shaver St. & Galveston Rd. intersection Precinct: 2

  D100-00-00-B030  $21,151,257
   Brays Bayou Federal Flood Control Project  
   Multi-Site Project

41 D100-00-00-B030| Brays Bayou Precinct: 1, 4
 South Rice Blvd. Bridge
42 D100-00-00-B031 | Brays Bayou Precinct: 1, 4
 Chimney Rock Bridge

  D100-00-00-B047  $49,857,685   
 Brays Bayou Federal Flood Control Project  
   Multi-Site Project

43 D100-00-00-B011 | Brays Bayou Precinct: 1
 Calhoun Bridge
        
44  E100-00-00-E005 | White Oak Bayou  $21,371,486
 Phase 4 Channel Conveyance Improvements
 E. of IH-45 at Shawnee to S. of Edgebook Precinct: 1, 3

45 E100-00-00-E006 | White Oak Bayou  $13,160,439
 White Oak Bayou Federal Flood Risk Reduction Project
 Channel Modifications - Discrete Segment 106
 Cole Creek to Hollister Rd. Precinct: 1

46 E501-02-00-E001 | White Oak Bayou  $1,479,625
 Riggs Stormwater Detention Basin - Design Phase
 Southwest of Riggs Rd. & IH-45 Precinct: 1

47 G503-06-00-E002 | San Jacinto River  $1,000
 Excavation & Removal Agreement
 Woodridge Stormwater Detention Basin Precinct: 3
     
48 H100-00-00-E005 | Hunting Bayou  $16,338,008
 Hunting Bayou Federal Flood Risk Management Project
 Hunting Bayou from US-59 to Homestead Det. Pond Precinct: 1

49 H100-00-00-E006 | Hunting Bayou $6,490,063 
 Channel Conveyance Improvements
 UPRR Yard Upstream to Pickfair St.  Precinct: 1 
  
50  K163-00-00-E002 | Cypress Creek  $8,003,742
   Channel Conveyance Improvements 
 Cypress Creek Confluence to Cypress N. Houston Precinct: 3 

51 K500-23-00-E001 | Cypress Creek  $1,225
 E&R Agreement: TC Jester Detention Basin
 East of T.C. Jester Blvd. & South of Cypresswood Dr.   Precinct: 3  
     
52 L500-01-00-E003 | Little Cypress Creek  $10,960,373
 Zube Stormwater Detention Basin & Conveyance
 Improvements - Phase III Precinct: 4

53  L514-01-00-E002 | Little Cypress Creek  $1,000
 E&R Agreement: Bauer-Hockley Stormwater Det. Basin
 Bauer-Hockley Rd. East of Becker Rd. Precinct: 4

54  M528-01-00-E001 | Willow Creek  $1,000
 E&R Agreement: Cypress Rosehill Stormwater Detention Basin
 Cypress Rosehill Rd. South of Seidel Cemetary Rd. Precinct: 4 
      
55  P118-21-00-E001 | Halls Bayou  $4,772,320
 Open Channel & Concrete Box Improvements
 Lauder Rd. & JFK Boulevard Precinct: 2
        
56  P500-02-00-E013 | Greens Bayou  $14,213,282
   Cutten Stormwater Detention Basin Improvements    
 North of Beltway 8 and East of SH-249  Precinct: 1

57  P500-04-00-E005 | Greens Bayou  $11,420,726
   Aldine Westfield Stormwater Detention Basin - Phase I
 Lauder Road and JFK Boulevard Precinct: 2

Active Construction Projects - May 2022

Capital Projects
Total Budget: $236,222,754

Project Budget

Project Budget

Project Budget
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