



12-MONTH OUTLOOK FOR PROJECT BID ADVERTISEMENTS (Q4 2025)

PCT	PROJECT ID#	DESCRIPTION	ESTIMATED COST	PROJECTED ADVERTISEMENT
4	U100-00-00-X076	Rehabilitation of Channels within Addicks Reservoir	\$ 1,025,000	Q4 2025
4	T100-00-00-X002	Rehabilitation of Channels within Barker Reservoir	\$ 6,100,000	
2	B512-02-00-E002	Brookglen Stormwater Detention Basin - Phase 2	\$ 4,600,000	
1	D100-00-00-X134	2025 Brays Bayou Major Repairs	\$ 2,800,000	
3	Q534-01-00-E002	Forest Green Stormwater Detention Basin - Phase 1	\$ 13,330,000	
3,4	Z100-00-00-X331	Addicks Reservoir, Barker Reservoir Watersheds Pkg 1	\$ 1,500,000	
1,3,4	Z100-00-00-X335	Addicks Reservoir, Barker Reservoir Watersheds Pkg 2	\$ 400,000	
3	L100-00-00-X013	Natural Stream Channel Design Channel Repairs - L100-00-00	\$ 950,000	Q1 2026
3	G103-80-03.1-E002	Taylor Gully Channel Conveyance Improvements and Woodbridge SWDB Compartment 1	\$ 39,100,000	
4	D518-03-00-E002	Keegans Bayou Stormwater Detention Basin near Old Richmond Road - Phase 1	\$ 10,000,000	
1	D111-00-00-C002	Poor Farm Ditch Conveyance Improvements Bellaire Blvd To University Blvd	\$ 26,300,000	
2	P518-11-00-E002	Isom Stormwater Detention Basin	\$ 17,000,000	
1	K500-27-00-E001	Westador Stormwater Detention Basin	\$ 12,800,000	
3	K500-31-00-E001	Senger Stormwater Detention Basin Phase 1 and Channel Rehabilitation at IH-45	\$ 35,000,000	
3	K100-00-00-X114	Channel Rehabilitation at Kuykendahl and Senger Detention Basin	\$ 12,700,000	
3	R500-01-00-E001	Stormwater Detention Basin along Jackson Bayou	\$ 2,100,000	
2	B509-04-00-E002	Genoa Red Bluff SWDB Phase 2A	\$ 48,700,000	
1	P118-09-00-X014	P118-09-00 Conveyance and Detention Improvements	\$ 1,200,000	
2	P500-06-00-E007	Lauder Stormwater Detention Basin - Compartment 2	\$ 13,500,000	
3	S500-02-00-E001	Huffman Cleveland Stormwater Detention Basin	\$ 15,500,000	
1,2	P100-00-00-E014	Greens Bayou Mid-Reach Channel Conveyance Improvements Segment 1	\$ 22,000,000	
4	U520-01-00-E004	Dinner Creek Stormwater Detention Basin - Phase 1 and 2	\$ 40,500,000	
1	E501-02-00-E002	Riggs Stormwater Detention Basin Phase 2	\$ 5,200,000	
4	U501-07-00-E002	Stormwater Detention Basin South Mayde Creek near Grand Parkway	\$ 11,800,000	
4	U501-07-00-E001	Grand Parkway at Clay Stormwater Detention Basin	\$ 11,900,000	
1	C544-01-00-E001	Anderson Stormwater Detention Basin Phase I	\$ 2,700,000	Q2 2026
3	K500-23-00-E003	East TC Jester Stormwater Detention Basin	\$ 32,800,000	
1	D500-16-00-E001	Meyergrove Phase 2 Detention Basin	\$ 960,000	
3	K500-23-00-E005	West T.C. Jester Stormwater Detention Basin	\$ 13,200,000	Q3 2026
2	P118-00-00-E008	Halls Bayou Channel Conveyance Improvements Downstream of Hopper	\$ 4,500,000	
		TOTAL	\$ 410,165,000.000	

Note: Target timelines are based on current understanding of permit and partnership approvals. They will be updated as needed based on additional information.